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1. Scope 

1.1 Document Purpose 

This standard defines the government’s requirements for a disciplined systems engineering approach 
to system acquisitions. It specifies the government’s requirements for executable contractor systems 
engineering efforts and can also be used as a guide by the tasking agency/activity to assist in systems 
engineering planning and management. Government agencies (Department of Defense and the 
intelligence community) should use this document as a compliance document for system acquisition 
contracts. It is also applicable to non-DOD government (NASA and others), civil, and commercial 
developments. 

This document’s objective is to define the essential work products, produced in the systems 
engineering process, needed to:  

Adequately define a system over its life cycle such that the integrated system when deployed: 

a. Provides at least the threshold or minimum required capabilities and requirements and is 
affordable, but otherwise balances capability, cost, schedule, risk, and the potential for 
evolutionary growth 

b. Is defined by operations concepts, operational capabilities/requirements, system 
architectures, specifications, drawings, technical orders, training documents, maintenance 
facilities and equipment documents, verification and validation plans, procedures, and 
reports 

c. Includes the documented processes that are essential to build-to, buy-to, code-to, verify-
to, deploy-to, train-to, operate-to, support/sustain-to, and dispose-to over the system life 
cycle 

d. Has system definition products satisfying this objective, referred to as the system 
configuration baseline  

Define products that can be used throughout the intermediate development stages by the tasking and 
performing activities to plan, monitor, and control the progress over each phase and contract of the 
system acquisition program. 

1.2 Document Organization 

Each systems engineering functional (process) area is presented in this document using the following 
format: 

(1) Functional area requirement 

Required systems engineering products 

Required product characteristics 

Each general requirement stated in the requirements sections contains the contractor’s requirement for 
performance of the specific systems engineering function/process as expressed in a “shall” statement. 
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Each section titled “Required Systems Engineering Products” provides a list of products required to 
comply with the general requirement. The section titled “Required Product Attributes” describes the 
characteristics of each required systems engineering product. 
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2. Referenced Documents 

The following documents are referenced in this standard or have been used as information sources. 
The order of presentation does not imply an order of precedence.  

• Department of Defense Directive 5000.1, May 12, 2003 
• DODI 5000.02, Operation of the Defense Acquisition System, December 2, 2008 (and 

associated Directive Type Memorandum: DTM 09-027, Implementation of the Weapons 
System Acquisition Reform Act of 2009, dated December 9, 2011) 

• CJCSI 3170.01G, Joint Capabilities Integration and Development System, 2009 
• DOD Architecture Framework, Version 2, May 28, 2008 
• DOD 5000.4-M-1, Cost Analysis Guidance and Procedures, April 18, 2007 
• DOD 5010.12-M, Procedures for the Acquisition and Management of Technical Data 
• DODD 4630.5, DOD Information Technology Standards Registry, May 5, 2004 
• DODI 4630.8, Global Information Grid 
• AFI 63-101/20-101, Integrated Life Cycle Management, March 7, 2013 
• MIL-HDBK-881C, Work Breakdown Structure, October 3, 2011 
• Defense Acquisition Guidebook (current version) 
• SMC Systems Engineering Primer & Handbook (3rd Edition), April 29, 2005 
• SMC Systems Engineering Specialty Engineering Disciplines (Volume 2, 1st Edition), 

October 3, 2011 
• INCOSE Systems Engineering Handbook (Version 3), June 2006 
• SMC-S-021, Space and Missile Systems Center Standard: Technical Reviews and Audits for 

Systems, Equipment, and Computer Software, September 15, 2009 
• SMC-G-1202, Space and Missile Systems Center Guide: Space Flight Worthiness, October 

2009 
• SMC-S-016, Space and Missile Systems Center Standard: Test Requirements for Launch, 

Upper Stage, and Space Vehicles, 2008 
• ISO 17666:2003, Risk Management 
• SMC-S-013 (2008), Reliability Program 
• TMCR 86-01, U.S. Air Force Technical Manual Contract Requirements, 24 February 2010 
• TOR-2013(8960)-3, The Aerospace Corporation: SMC Compliance Specifications and 

Standards, 28 February 2013 (or current version) 
• NRO Enterprise Best-Engineering-Practices Repository – NEBR (current version) 
• NASA Systems Engineering Handbook, NASA Report NASA/SP-2007-6105 Rev 1, 

December 2007 
• AIAA S-117-2010, Space Systems Verification Program and Management Process, 

November 2010 
• DOD FAR Supplement 227.405-70, Data Requirements 
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• Aerospace TOR-2011(8591)-2 Volume 1, Space Vehicle Test and Evaluation Handbook, 
Chapter 15: Test Like You Fly – Assessment and Implementation Process for Prelaunch 
Mission Testing, 2012 

• Aerospace TOR-2010(8591)-6, Test Like You Fly: Assessment and Implementation Process, 
2010 

• AFI 99-103, Capabilities Based Test and Evaluation, SMC Supplement 
• Beutelschies, G., “That one’s gotta work” – Mars Odyssey’s use of a fault tree driven risk 

assessment process, Aerospace Conference Proceedings, 2002, IEEE, Volume 2, pp. 651-671 
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3. General Requirements 

This section defines the concurrent engineering environment and required systems engineering 
activities, tasks, and products across the system life cycle for any system, including new 
development, upgrade, modification, resolution of deficiencies, or development and exploitation of 
technology. These tasks are to be performed throughout the system life cycle; however, the focus and 
outputs of the tasks will be highly dependent on when they are performed during the life cycle. 

The systems engineering process is an iterative process starting with requirements analysis, 
proceeding to functional (logical) analysis and requirements allocation, and then to design solution 
(synthesis), as depicted in Figure 3-1.  

 

Figure 3-1. Example of systems engineering process. 

Effectiveness
analysis
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Iterations can occur between these activities or via the verification and validation feedback loops. 
Systems analysis and control are to be performed throughout the systems engineering process. 
Section 5 provides the detailed requirements for systems analysis and control. 

The systems engineering process also must support top-down recursions to develop the system at 
increasingly detailed levels and bottom-up recursion during assembly/integration. The recursive 
nature is further depicted in the “Vee” diagram of Figure 3-2. Both generic processes depicted in 
Figures 3-1 and 3-2 typically apply to the development of complex systems. 

 

Figure 3-2. Systems engineering process described by a “Vee” diagram. 

Section 3 defines the general requirements corresponding to the systems engineering (SE) activities 
presented in Figure 3-1. This SE activity flow is further expanded in Figure 3-3 to provide a cross-
reference between the standard SE activities and the requirements presented in this document. 
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Figure 3-3. Relationship between minimum essential systems engineering requirements and 
baselines. 

3.1 Systems Engineering Process Application 

a. The contractor shall apply a comprehensive systems engineering process that is mutually 
agreeable to the contractor and contracting agency. 

b. The contractor shall document the comprehensive systems engineering process and 
management plan, the Systems Engineering Management Plan (SEMP), to be used 
throughout the procurement and update as required. 

c. The results of systems engineering process activities shall be captured and stored in a 
repository, including all analysis results, assessments, trade studies, or verification. This 
repository includes all decisions and the rationale for those decisions so that they can be 
recreated throughout the life of the program. 

3.1.1 Support to the Capability Needs Process 

a. The contractor shall participate with the customer, if contractually directed, in developing, 
refining, and updating: 

System Analysis & Control

Requirements,
Functional, and 
Design Analyses

Sections 4.2.1 thru 4.2.4

Effectiveness,
Cost, Schedule, and 
Risk Assessments

Section 5.1.1

Detailed Requirements
Section 5.1.3

Tradeoff Analyses
Section 5.1.2

Apply Across Life Cycle
Section 4.2.9

Systems Engineering Management
Section 5.2.1

Requirements Loop

Design Loop

Verify/Validate Loop

Integration
Section 4.2.6

Transition/
Deployment

Section 5.1.7

Requirements
Baseline

Functional
Architecture
Baseline

Allocated
Baseline

Design Release
Baseline

Product Configuration
Baseline

Input Acquisition Milestone Decision
and Capability Needs

Systems Engineering Program 
Foundation

(See Appendix A)

Requirements Analysis
and Validation

Section 4.2.1

Functional (Logical) Analysis
Section 4.2.2

Design Verification
and Validation

Sections 4.2.7 & 4.2.8

Implementation
Section 4.2.5

Synthesis

Design for Implementation,
Deployment, and O&S

Section 4.2.4

Systems Element Design
Solution and Validation

Section 4.2.3
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(1) The statements of capability need thresholds and objectives corresponding to identified 
capability gaps. 

(2) The architectural products, including the applicable operational and systems views. 
Apply the guidance and approaches provided in DOD Architecture Framework (current 
version) and/or other architectural approaches as directed by the customer and to meet 
specific engineering challenges and objectives. 

(3) The identification of alternative materiel approaches and, for the selected materiel 
approach(es), alternative operational and system concepts that could fill capability gaps 
and that offer potential for further refinement and subsequent development.  

(4) The operational scenarios and concept of operations (CONOPS) for the operational and 
system concepts under consideration to fill the capability gaps.  

(5) The assessment of the relationship between capabilities and evolutionary growth in 
capabilities, on the one hand, and the life cycle cost, schedule, and risk for the materiel 
approaches or system concepts that could provide the capabilities, on the other hand, to 
highlight those capabilities that drive cost, schedule, or risk.  

(6) The development of approaches for transitioning from a current system, if any, which 
is ultimately to be replaced, curtailed, or supplemented by the new capability.  

(7) The definition of technology developments and other risk mitigation steps for potential 
future action toward the development of promising system concepts.  

(8) Sustainment strategies. 

(9) Definition of the threat environment (based on and referenced to Defense Intelligence 
Agency (DIA) or Service Technical Intelligence Center approved documents) 

(10) Operational test and Like You Fly test planning. 

(11) Assignment of mission objectives to priority levels. 

b. The contractor shall immediately bring any inconsistencies identified between the above 
systems requirements and the activities of the government’s capability needs or operational 
capability requirements process to the attention of the customer’s contracting officer.  

3.1.2 System-Level Constraints, Concepts, and Architectures 

Using the data forming the systems engineering process foundation (see Appendix A) that have been 
provided or approved by the government, the development contractor shall define the initial system 
concepts to be used as inputs to the system engineering process and develop the associated required 
systems engineering products with the product attributes specified in this document. 
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3.1.2.1 Required Systems Engineering Products 

a. Validated, approved, and maintained integrated architectural views that characterize 
interrelationships between the system and its elements and the interoperability of the system 
with other system, units, and forces.  

b. Source and basis for engineering, including tradeoffs or other analysis for each architectural 
selection. 

3.1.2.2 Required Product Attributes 

a. The architecture products: 

(1) Represent the system and its integration to achieve the operational capability 
requirements and to support engineering trades and analyses. 

(2) Trace to the allocated functional and physical elements from which the architectural 
elements are derived. 

(3) Trace to the capabilities for which the system is being designed and to the missions for 
which it is intended. Traceability is to be maintained in both directions—top-down and 
bottom-up—to identify requirements without parents and requirements that don’t 
spawn children. This traceability between mission, capability, and architecture 
characteristics is to be maintained and kept up to date at all times.  

(4) Include required architecture products defined in the DOD Architecture Framework 
(DODAF). 

(5) Include standards contained in the current approved version provided by the DOD 
Information Technology Standards Registry (DISR). 

(6) Provide an integrated architecture for interoperability that extends and is consistent 
with any architectural views provided by the customer (or otherwise identified by the 
contractor and sanctioned in writing by the customer). 

3.2 Systems Engineering Requirements 

3.2.1 Requirements Analysis and Validation 

The contractor shall perform requirements analysis and validation to develop the associated required 
systems engineering products with the product attributes specified in this document. 

The requirements analysis and validation activity is initiated to define the requirements baseline, then 
continues throughout the development process to also define the allocated and design release 
baselines. 

3.2.1.1 Required Systems Engineering Products 

a. Validated, approved, and maintained requirements baseline captured in a draft System 
Specification, and then final System Specification, and system-level Interface Control 
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Documents (ICDs) or interface specifications defining all system-level requirements and 
constraints and their allocations to the next lower level. 

b. Documented system architecture and requirements traceability. 

c. Source and engineering basis including each tradeoff or other analysis for each system-level 
system performance and functional requirement and its allocations to the lower levels. 

3.2.1.2 Required Product Attributes  

a. The requirements baseline: 

(1) Includes and traces to the operator/user capabilities for which the system is being 
designed and to the missions for which it is intended. 

(2) Includes analyses of each lower-level requirement to ensure that it is valid, necessary, 
and current, and satisfies the higher-level capabilities, requirements, or constraints from 
which they resulted. 

(3) Consists of verifiable requirements with the method of verification documented. 

(4) Includes system interoperability needs, including any interface constraints identified in 
the approved concept documents and the operational and system architecture views. 

(5) Includes all functional and performance requirements and constraints and those 
imposed by each specialty function (see Subsection 4.1). 

(6) Includes all constraints, including external and internal interfaces and operating, 
launch, transportation, and storage environments; and design constraints for 
interoperability, security, safety, human factors, reliability, maintainability, and all 
other relevant constraint categories. 

(7) Results from documented decision trade studies (tradeoffs) that balance system 
effectiveness, life cycle cost, schedule, risk, and the potential for evolutionary growth. 

(8) Is validated through customer review and documented agreement/approval to ensure:  

(a) Compliance with the above attributes. 

(b) A balanced solution, including system effectiveness, life cycle cost, schedule, risk, 
and evolutionary growth potential issues.  

(9) Is documented and controlled in a system specification and system-level ICD as 
applicable. 

b. The system architecture and requirements traceability matrices: 

(1) Provide two-way traceability between the requirements baseline and the requirements 
source. 
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(2) Trace among the architecture and system technical requirements, capabilities, and   
missions upward to mission and downward to functional and performance requirements 
at the system level. 

(3) Trace from the system technical requirements to the requirements baseline and, as they 
are developed, the allocated, design release, and product configuration baselines. 

(4) Are maintained such that changes to any requirement, capability, system, software, or 
physical component are identified and updated for each applicable item in the matrices. 

c. The basis for each element of the requirements documentation includes: 

(1) Supporting rationale for requirement statements determined from the requirements 
analysis, functional analysis, and design trades results and be linked to the element of 
the requirements baseline. 

(2) Verification statement associated with each requirement and verification method of 
analysis, inspection, demonstration, or test. 

3.2.2 Functional (Logical) Analysis  

The contractor shall perform functional (logical) analyses, allocations/assignments, and validation 
iteratively based on tradeoffs to develop a functional architecture or logical representation of the 
system and develop the associated required systems engineering products with the product attributes 
specified in this document. 

3.2.2.1 Required Systems Engineering Products 

a. Logical solution representations (functional architectures). 

b. Mission critical fault analysis (MCFA). 

c. Engineering basis is documented for all functional/logical solutions. 

3.2.2.2 Required Product Attributes 

a. The resulting logical solution representation (functional architecture):  

(1) Accurately and completely reflects the minimum or threshold required operational 
capabilities consistent with concepts of operation, system behavior, and required 
functionality.  

(2) Accurately and completely reflects the functional and performance requirements in the 
requirements baseline. 

(3) Accurately models the system behavior to include, but not be limited to, all sequencing, 
concurrency, and timing requirements. 

(4) Includes data flow relationships that provide data associations necessary to derive 
requirements from the functional or logical analyses. 
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(5) Is sufficiently defined to form the basis for detailed and precise functions or logical 
elements and their allocated or derived performance/functional requirements at the next 
lower level. 

(6) Is decomposed to lower levels to the point that each can be related to elements of the 
physical hierarchy to form the allocated baseline, and the allocation of the system 
performance requirements and design constraints to the lower levels is complete. 

(7) Includes the relationships to the physical implementation and is documented in the 
decision database. 

(8) Includes the definition of both the internal and external interfaces, and addresses the 
physical implementation, as well as the logical issues, such as data formats, data 
semantics, etc., as they apply. Uses industry standard interface technologies and 
protocols as applicable.  

(9) Has a decision for each decomposition, grouping, sequencing, timing, iteration, and 
concurrency that is chosen shall be supported by documented tradeoff or other analysis. 

(10) Is validated through customer involvement to ensure: 

(a) Compliance with the above attributes. 

(b) Two-way traceability between each element of the requirements baseline and each 
element of the functional architecture. 

(c) Two-way traceability between each element of the functional architecture and the 
functional and physical elements of the system-level architectures. 

(d) The assessments that all requirements can be met and are consistent with cost and 
schedule constraints. 

b. Mission critical fault analysis (MCFA) includes: 

(1) List of mission critical failures that can cause loss of mission or inability to execute 
mission. 

(2) For each mission critical failure, the fault analysis with potential flaw contributors. 

3.2.3 System Element Design Solution and Validation 

The contractor shall determine the design solution, support validation of the design solution, and 
develop the associated required systems engineering products with the product attributes specified in 
this document.  

3.2.3.1 Required Systems Engineering Products 

a. The validated, approved, and maintained allocated (design-to) baseline in specifications and 
interface documents grouped by each system element such as segment, subsystem, 
component (hardware and software), computer software unit, and part. 
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b. Design reference timeline. 

c. Engineering basis documented for all design solutions.  

3.2.3.2 Required Product Attributes 

a. The allocated baseline: 

(1) Identifies all system products and establishes the interactions of the system. 

(2) Documents the assessment of alternative solutions; identifies and quantifies decision 
criteria; and analyzes decision uncertainties. 

(3) Includes the design-to technical functional and performance requirements and design 
constraints for each product. 

(4) Includes all derived design-to requirements and design constraints for each product. 

(5) Includes all internal and external interfaces and addresses how the interface will be 
implemented, including operational usage descriptions for transactions originating 
before and ending after a defined interface, as well as the logical issues such as data 
formats, data semantics, etc. 

(6) Includes the verification method(s) selected for each requirement. 

b. The Design Reference Timeline shall include a literal timeline or sequence of functional 
requirements for each mission phase. 

3.2.4 Design for Implementation, Deployment, Operations, and Support  

The contractor shall design the products that constitute the system implementation (fabrication and 
code) and sustainment assets, and develop the associated required systems engineering documentation 
with the attributes specified in this document. 

3.2.4.1 Required Systems Engineering Products 

a. The validated, approved, and maintained design release baseline. 

b. Engineering basis documented for all design solutions.  

3.2.4.2 Required Product Attributes 

a. The design release baseline: 

(1) Fully satisfies the allocated baseline. 

(2) Identifies all additional system products necessary to manufacture, code, author, or 
buy; integrate; verify; deploy; train; operate; support/sustain; and dispose of the system 
and its constituent products over the life cycle. 
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(3) Is designed to implement interoperability with both internal and external interfaces for 
all mission phases. 

(4) Systematically derives functionality from the operationally stated interoperability 
constraints. 

(5) Integrates the functional and physical interface designs and associated functions and 
requirements across systems. 

(6) Incorporates nondevelopmental items (NDI), commercial off-the-shelf (COTS), 
precedented designs, technologies at the customer-specified technology readiness level 
(TRL) (refer to the SMC Systems Engineering Primer and Handbook [1] for TRL 
descriptions) and modular, open systems approaches when such alternatives can satisfy 
the requirements and allocated baselines and the resulting design balances system 
effectiveness, life cycle cost, schedule, risk, and potential for evolutionary growth. 

(7) Ensures that the reused item has been qualified in the conditions specified for the new 
application. 

(8) Requires only part types, materials, and processes that have been fully characterized 
prior to their design application and/or can be fully qualified prior to use for 
verification, flight, or delivered product. 

(9) Includes the identification of limited life products and age-sensitive materials, and the 
procedures for managing such products. 

(10) Includes the identification of safety hazards and procedures for safe handling, storage, 
and operations. 

(11) Is validated through customer involvement to ensure: 

(a) Compliance with the above attributes. 

(b) Two-way traceability between each element of the requirements baseline and each 
element of the functionally architecture. 

(c) That assessments of the system effectiveness, life cycle cost, schedule, risk, and 
evolutionary growth potential show that the requirements baseline can be feasibly 
and affordably satisfied. 

(d) That LYF tests to support design decisions are architected and designed to reflect 
mission usage, including appropriate selection of mission characteristics, and 
critical fault risk assessment for deviations from mission characteristics or usage. 

b. The basis for each design selection: 

(1) Is linked to the applicable element(s) in the design release baseline. 

(2) Includes the source requirement in the allocated baseline and the tradeoff or other 
analysis. 
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3.2.5 Implementation 

The contractor shall build, code, or buy the products that make up the system to include the 
implementation (fabrication and code) and sustainment assets. 

3.2.5.1 Required Systems Engineering Products 

Product configuration baseline. 

3.2.5.2 Attributes 

The Product Configuration Baseline: 

a. Defines the system to its lowest-level components that are fabricated or coded in a manner 
that fully satisfies the Design Release Baseline over the system life cycle. 

b. Includes all additional system products necessary to manufacture, code, author, or buy; 
integrate; verify; deploy; train; operate; support/sustain; and dispose of the system and its 
constituent products over the life cycle. 

c. Is validated through customer involvement to ensure two-way traceability. 

3.2.6 Integration 

The contractor shall integrate lower-level elements (such as components, software units, 
configuration items, computer software configuration items, and systems) into the next higher level 
and develop the associated required systems engineering products with the product attributes 
specified in this document. Integration activities are performed with approved assembly/integration 
and verification procedures at each level of the buildup. 

The contractor shall allocate LYF validation tests to appropriate levels of hardware, software, and 
hardware/software integration; to appropriate vendors; and to levels of mission functional integration. 
The customer or customer representative shall coordinate multiagency and/or multicontractor LYF 
integration test planning and discrepancy resolution. 

3.2.6.1 Required Systems Engineering Products 

a. Assembly/integration and verification procedures. 

b. Discrepancy reporting, causal analysis, and corrective action procedures. 

c. LYF test architecture and design plans, LYF test procedures, LYF test exceptions and 
associated fault risk assessment, and LYF test results and discrepancies. 

3.2.6.2 Required Product Attributes 

a. The documented assembly/integration and verification procedures include: 

(1) Defined integration roles and responsibilities of all contractors and government 
participants. 
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(2) Assembly/integration, verification, and LYF test validation of component/software unit 
interfaces and mission functionality/interoperability. 

(3) Assembly/integration, verification, and LYF test validation of hardware/software item 
interfaces and mission functionality/interoperability. 

(4) Integration/verification/validation of system and support interfaces and mission 
functionality/interoperability. 

b. Discrepancy reporting, causal analysis, and corrective action procedures are integrated with 
the assembly and verification procedures and LYF test validation procedures. 

c. LYF test information is correlated to provide context and significance: 

(1) Each test objective is mapped to mission phase objectives, first-time events, mission-
critical events, and/or fault paths. 

(2) Test-specific exceptions are mapped to mission characteristics and MCFA fault paths. 

(3) Each test discrepancy is mapped to identified associated test exceptions or MCFA fault 
paths, where possible. 

3.2.7 Design Solution Verification 

The contractor shall verify the system’s design and development to confirm that the system meets all 
documented requirements (using AIAA-S-117-2010 for space systems) and develop the associated 
required systems engineering products with the product attributes specified in this document. 

3.2.7.1 Required Systems Engineering Products 

a. Documented system verification program. 

b. Verification results. 

c. Design qualification data. 

d. Acceptance verification data. 

e. The validated, approved, and maintained product configuration baseline. 

f. Mission critical fault analysis (MCFA). 

3.2.7.2 Required Product Attributes 

a. The system verification program: 

(1) Quantitatively verifies that each system product (whether new, modified, NDI, or 
COTS) meets all of its allocated requirements and design constraints in accordance 
with the verification method for each requirement or constraint in the allocated 
baseline. 
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(2) Includes system effectiveness evaluation and manufacturing process proofing. 

(3) Addresses verification requirements and criteria for solution alternatives; definition of 
verification to demonstrate proof of concept; and development, qualification, 
acceptance, pertinent operational, and other testing. 

(4) Addresses life cycle requirements for test consistency in and across the solution set. 

(5) Addresses the requirements and procedures needed to verify critical verification 
methods and processes (such as key methods, assumptions, and data used in 
verifications by analysis). 

(6) Includes progressive verification that product and process designs satisfy their 
requirements (including internal and external interfaces) from the lowest level of the 
physical hierarchy up to the total system. 

(7) Correlates identified discrepancies with respect to the product configuration baseline, 
technical performance metrics, and constraints. 

(8) Maintains a record of all discrepancies. 

b. Verification results: 

(1) Verify required performance of all critical characteristics by demonstration and test. 
Where total verification by demonstration or test is not feasible, testing verifies key 
characteristics and assumptions used in the design analysis or simulation. 

c. The design qualification data: 

(1) Provides the verification method for each requirement in the requirements and allocated 
baseline and each verification requirement in the design release baseline. 

(2) Confirms that the design of the system (hardware and/or software) complies with each 
requirement and constraint in the requirements baseline and that the design of each 
system product and integrated assembly of products that is separately documented in 
the allocated and/or design release baselines complies with each of its requirements and 
constraints. 

(3) Confirms that each component (hardware and/or software) has adequate design margin 
to account for the uncertainties over the system life cycle. 

(4) Is based on all applicable verification data obtained by test, demonstration, or 
inspection (where the verification method is by analysis), accepted values for physical 
constants, and, where applicable, validated threat data.  

d. The acceptance verification data: 

(1) Verifies that each delivered hardware product, each constituent product of a delivered 
hardware product, and each system product that is used to manufacture, verify, 
integrate, or deploy end products that are to be delivered meets each of its requirements 
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(other than those for which the verification method is analysis) in the maintained, 
allocated design release, and/or product configuration baselines in accordance with the 
applicable verification method or verification requirements.  

(2) Confirms that each hardware component and integrated assembly has been found free 
of deficiencies in workmanship and materials based on the inspections and tests 
required by the design release baseline. 

(3) Verifies that each software element and operational procedure performs the intended 
actions without unexpected effects and is free of detectable errors. 

(4) Verifies interoperability of all elements (hardware, software, and operations). 

e. The product configuration baseline: 

(1) Incorporates the validated, approved, and maintained design release baseline. 

(2) Is based on the planning, monitoring, decisions, and control processes. 

(3) Is formed after confirmation of qualification that each product design satisfies all 
functional and performance requirements and constraints in the current allocated and 
design release baselines. 

(4) Is formed after confirmation that as-built, as-coded, as-procured, or as-integrated 
product that has been verified for delivery acceptance as required herein is accurately 
reflected in the baselines. 

(5) Is validated based on objective data to ensure compliance with the above attributes. 

f. See Section 5.1.10 for attributes. 

3.2.8 Design Solution Validation 

The contractor shall support the government’s validation of the evolving physical solution and 
develop the associated required systems engineering products with the product attributes specified in 
this document. 

3.2.8.1 Required Systems Engineering Products 

a. System Validation Plan 

b. System Validation Data 

3.2.8.2 Required Product Attributes 

a. The System Validation Plan: 

(1) Defines in detail and documents the validation process the contractor intends to follow 
pursuant to system validation to ensure that the system meets stakeholder expectations. 
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(2) Identifies any computers and other resources needed for such efforts as well as any 
needed government-furnished equipment (GFE) and government-furnished information 
(GFI). 

(3) Documents a plan for modeling and simulation in conjunction with the validation 
effort, including human-in-the-loop simulation that includes: 

(a) The appropriate level of detail, given the available time and other resources as well 
as the granularity of information available at the time. 

(b) A representation of all physical devices that have been identified thus far in the 
synthesis step of the systems engineering process. 

(4) Is refined in subsequent iterations of the design effort. 

(5) Utilizes techniques, as appropriate, such as structured walk-throughs, mock-ups, 
simulations, and operational testing to ensure that the system, when completed, will 
satisfy stakeholders’ requirements. 

(6) Includes plans for accomplishing LYF assessments, including a mission readiness test. 

b. System Validation Data: 

(1) Confirms that the system (hardware and software) as built satisfies the user’s needs and 
requirements. 

(2) Confirms that the system fulfills all the required functions, and only those required 
functions, in an operational environment. 

(3) Documents any discrepancies between the: 

(a) Product configuration baseline and stakeholder expectations. 

(b) Specified performance and the performance obtainable by the physical devices 
selected for the system or its components. 

(c) The LYF test characteristics and mission characteristics. 

(4) Includes inputs to the Operational Safety, Suitability, and Effectiveness/Space Flight 
Worthiness (OSS&E/SFW) certification, including the definition of interim and final 
SFW objectives based on certification criteria provided by the government and the 
assessment of progress to meet the criteria. 

(5) Includes support to the system readiness reviews to include the mission readiness 
review, flight readiness review, and the postflight reviews. 

(6) Supports IOT&E, including: 

(a) Inclusion of developer support in the planning and execution of IOT&E, including 
definition and interfaces with operational test agencies. 
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(b) Execution of IOT&E scenarios in simulated IOT&E environments to the degree 
practical during DT&E.  

(c) Delivery of verified technical manuals, operating procedures, and training 
programs (or requirements for any training not to be performed under the contract) 
for operational personnel prior to the start of IOT&E. 

(d) Delivery of requirements for government-inventory (common) support equipment 
in time for its availability prior to the start of IOT&E.  

(e) Deployment and readiness of verified system operational equipment (including 
software) and developer-supplied support equipment. 

(f) Delivery of developer-supplied spares prior to the start of IOT&E. 

(7) Includes LYF test results, discrepancies, and exceptions. 

3.2.9 Application Across the Life Cycle 

The contractor shall integrate its systems engineering process with the design review process 
specified by contract (see Table 3-1). 

Table 3-1. Development Stages for Increasing Accuracy and Completeness of the Program Baselines 

Technical Review  
or Audit 

Required Maturity of the Baselines 

Requirements Allocated Design Release 
Product 

Configuration 
Alternative 
Systems 
Review 

ASR Preliminary, focus 
on support to JCIDS  

Preliminary, 
focus on physical 
elements that 
drive cost, risk, 
and other 
considerations  

Preliminary – basis for 
support to capability needs 
process and for concept 
refinement 

— 

System 
Requirement 
Review 

SRR Draft that balances 
system effec-
tiveness, cost, 
schedule, risk, and 
growth potential 

Preliminary, 
focus on physical 
elements that 
drive risk or other 
considerations 

Preliminary – reflects 
concept refinement and 
basis for technology 
maturation and other risk 
reduction 

— 

System 
Functional 
Review  

SFR Approved IAW 3.2.1 Draft that bal-
ances system 
effectiveness, 
cost, schedule, 
risk and growth 
potential 

Preliminary – basis for 
technology selection and 
for the assessment to 
support requirements 
baseline validation 

— 

Software 
Requirements 
and Architecture 
Review 

SAR Review the Software 
Architecture and 
Functional 
Requirements 
Baseline IAW 3.1.2, 
3.2.1, & 3.2.2 

Approve the 
Software 
Architecture and 
Functional 
Requirements 
Baseline IAW 
3.1.2 & 3.2.1– 
3.2.3 

Approve the Software 
Architecture, Functional, 
and Design Baseline IAW 
3.2.4–3.2.8 

— 
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Technical Review  
or Audit 

Required Maturity of the Baselines 

Requirements Allocated Design Release 
Product 

Configuration 
Preliminary 
Design 
Review 
 

PDR Maintained Approved IAW 
3.2.3 

Draft – basis for 
assessment to support 
allocated baseline 
validation 

— 

Critical 
Design 
Review 

CDR Maintained Maintained Approved IAW 3.2.4 build, 
buy, code, author, and 
integrate developmental 
system products for 
qualification 

— 

Functional 
Configuration 
Audit 
 

FCA Maintained Maintained Maintained — 

System 
Verification 
Review 

SVR Maintained Maintained Maintained — 

Physical 
Configuration 
Audit 

PCA Maintained Maintained — Approved and 
subsequently 
maintained 
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4. Detailed Requirements 

This section describes detailed systems engineering system analysis and control activities that shall 
be applied to a specific program based on the system and program requirements. Tailored program-
specific requirements will be specified in the solicitations and invoked by the contract. 

The System Analysis and Control activity functions as the planner, manager, judge, traffic cop, and 
secretary of the process. This activity identifies the work to be performed and develops schedules and 
costs estimates for the effort. It coordinates the other activities and ensures that all are operating from 
the same set of agreements and design iterations. It evaluates the outputs of the other activities and 
conducts independent studies to determine which of the alternate approaches is best suited to the 
application. It determines when results of one activity require the action of another activity and 
directs the action to be performed. It documents the results of analyses and studies, maintains control 
of the evolving configuration, and measures and reports progress [2]. 

The system analysis and control activity is essential to effectively perform cross functional and 
organizational integration and manage and control the engineering efforts. System Analysis and 
Control is an integral component of the systems engineering process depicted in Figures 3-1 and 3-3.  

The analysis and control activity supports and complements the overall program monitoring and 
control activity.  

4.1 System Analysis 

System Analysis includes the broad range of assessments, trades, and analyses performed over the 
entire life cycle of a system. Contractors shall determine and perform system analyses as necessary to 
determine balanced technical solutions pertaining to system concepts, technologies, requirements, and 
designs of a system and its components. 

The contractor shall:  

a. Determine which analyses are required to meet contractual requirements, objectives, 
applicable standards, engineering practices, and data item descriptions that apply. 

b. Determine and define each analysis methodology applying the attributes listed here and the 
specific analytical attributes and guidance provided in the subsections below. 

(1) Define the analytical tasks to be performed. 

(2) Plan analysis such that their performance is timed to provide optimal benefit to support 
other required analyses and trades as well as system and program design, production, 
and test decisions. 

(3) Retain analysis results in the decision and verification databases. 

(4) Periodically validate models used to support the analysis. Ensure that model inputs and 
outputs are valid and the model structure, formulations, and algorithms are correct and 
current. 

c. Perform the analysis following the approved method or procedure. 
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d. Prepare the analysis report. 

e. Leverage the analytical results with the other engineering and program activities. 

4.1.1 Assessments of System Effectiveness, Cost, Schedule, and Risk 

The contractor shall assess the system effectiveness, life cycle costs, schedule, risk, and evolutionary 
growth potential for each tradeoff following each iteration of the systems engineering process, and 
develop the associated required systems engineering products with the product attributes specified in 
this document. 

4.1.1.1 Required Products 

a. Documented process for assessing system effectiveness, cost, schedule, and risk.  

b. Documented system effectiveness assessments and reports. 

c. Documented cost assessments and reports. 

d. Documented schedule assessments and reports. 

e. Documented risk assessments and reports. 

f. Documented critical fault risk assessments and reports. 

4.1.1.2 Required Product Attributes 

a. The documented process: 

(1) Integrates the system/cost effectiveness analysis and assessment tasks into the systems 
engineering process to support development of life cycle balanced products and 
processes. 

(2) Identifies for each assessment to be performed: 

(a) The tools, source data, assumptions, methodology, and development 
tools/environments used. 

(b) Quantified objectives and goals. 

(c) Measurements, measurement objectives, and analyses activities and how they 
correlate with required capabilities, system technical requirements, and constraints. 

(d) The elements of performance, cost, schedule, and risk that could be affected by the 
factors considered in each tradeoff required by the physical solution verification 
process. 
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b. Each assessment of system effectiveness:  

(1) Considers parameters that encapsulate the capability needed as well as the engineering 
specialty functions in selecting the elements most affected by the factors considered in 
a tradeoff. 

(2) Surfaces deficiencies for key performance parameters (KPPs) and ensures that the 
traceability between the MOEs, MOPs, KPPs, and TPMs is maintained. 

(3) Is based on, and linked to, quantitative test, demonstration or inspection data, 
applicable handbook data; analysis and verification data; or OT&E data when it 
becomes available. 

(4) Utilizes effectiveness models, including simulations, when they contribute to the 
decision process. 

(5) Is based on prototype or developed system hardware and software embedded in the 
analysis when that balances cost, schedule, and risk. 

(6) Compares the applicable elements of the integrated architecture for interoperability to 
the Defense Information Standards Registry (DISR) and all other internal/external 
interface issues. 

(7) Includes environmental analysis and impact. 

c. Each assessment of cost: 

(1) Is based to the extent applicable on quantitative historical cost data. 

(2) Applies a methodology that is accepted industrywide. 

(3) Is based on relationships for which the assessment documentation includes the 
derivation when new approaches or technologies require new cost estimating 
relationships or procedures. 

(4) Employs simulation where cost effective. 

(5) Includes established design-to-cost targets, a current estimate of these costs, and known 
uncertainties in these costs. 

(6) Addresses cost and schedule risk. 

(7) Is conducted and updated as designated in the contract to support decisions, 
assessments of system cost effectiveness, and tradeoff studies to: 

(a) Identify the sunk costs to the extent required for the specific cost assessment. 

(b) Provide an estimate of the remaining development, production, operations and 
support (O&S), and life cycle costs for the proposed system concept to include new 
or modified government facilities. 
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(c) Demonstrate that the system concept and development plans for completing 
development—including any plans for new parts, materials, or processes, new or 
modified facilities, or other new or modified resources—are affordable and meet 
the program schedule requirements at acceptable risk. 

(d) Identify the economic consequences of solution alternatives.  

(e) Develop the requisite cost information to support decisions on alternative people, 
product, and process solutions and risk assessments.  

d. Each assessment of schedule: 

(1) Is based on quantitative historical time spans where available and applicable. 

(2) Includes any necessary assumptions explicitly stated and applied so that consistency is 
achieved among assessments. 

e. Each assessment of risk: 

(1) Develops objective text descriptions identifying each risk. 

(2) Identifies why and when each risk might occur. 

(3) Specifies the likelihood and possible consequences. 

(4) Proposes corrective actions to mitigate the risk. 

(5) Develops a plan/metrics to monitor risks and corrective action plans. 

f. Each assessment of critical fault risk (CFR): 

(1) Includes all first-time events and mission critical activities not allocated to a LYF test 
as part of program test plans. 

(2) Includes LYF test exceptions that are correlated to the mission critical fault analysis 
(MCFA). 

(3) Each CFR shall be considered to be 50% probable (either potential flaw exists or not). 

4.1.2 Tradeoff Analysis  

The contractor shall identify, organize, plan, and conduct tradeoffs to compare the capability or 
effectiveness, life cycle cost, schedule, and risk implications of each promising alternative, and 
develop the associated required systems engineering products with the product attributes specified in 
this document. 

4.1.2.1 Required System Engineering Products 

a. Documented tradeoff analyses. 
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4.1.2.2 Required Product Attributes 

a. Documented tradeoff analyses include: 

(1) The objective comparative assessments of system effectiveness, life cycle cost, 
schedule, risk, and evolutionary growth implications for each feasible alternative 
requirement, functional decomposition, allocation, and/or design selection. 

(2) Standards for the integrated architecture that assure interoperability. 

(3) Plans and results that are documented and included in the decision database. 

4.1.3 Decision Analysis 

The contractor shall implement the actions necessary to evaluate and select from alternatives in order 
to develop the baselines, functional architecture, and other systems engineering products required 
herein to achieve approval of the baselines, and to maintain the baselines and functional architecture 
over the system life cycle. 

4.1.3.1 Required System Engineering Products 

a. Documented and implemented decisions 

b. Maintained baselines and functional architecture 

4.1.3.2 Required Product Attributes 

a. Documented and implemented decisions are:  

(1) Included in the decision database for each iteration and each design selection toward 
achieving the baseline attributes. 

(2) Explicitly related to the tradeoffs and assessments conducted or other objective 
analyses or monitoring data.  

(3) Captured in terms of proposed baselines or functional architecture or updates or 
changes thereto, corrective action plans, and/or updates to the plans and monitoring 
devices required above. 

b. Maintained baselines and functional architecture includes: 

(1) The assessment of each proposed change to a baseline or the functional architecture to 
determine: 

(a) The corresponding impacts to the other baselines or the functional architecture. 

(b) The impacts to the system effectiveness and potential for growth in relation to the 
requirements baseline. 
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(c) The impacts to both total program life cycle and instant contract cost, schedule, and 
risk. 

(2) Relating the basis for the proposed change to these assessments to determine if the 
proposed change is justified. 

(3) The two-way traceability from the systems engineering program foundation through the 
baselines and functional architecture as well as traceability from each element to the 
supporting analyses and assessments, and the balance between system effectiveness 
and evolutionary growth potential (explicitly) to avoid the potential for significant 
added cost, schedule, or risk for small gains in effectiveness. 

(4) Documentation of the basis, assessments, justification, agreements, and approvals for 
each change in the decision database. 

(5) The status of the implementation of all approved changes in affected system and 
systems engineering products. 

4.1.4 Operational Analysis and Assessment 

The contractor shall conduct operational analyses and assessments to support the development of 
people, product, and process solutions necessary to satisfy operational requirements for system end 
items. 

4.1.4.1 Required System Engineering Products 

Operational analysis-related tradeoffs and analyses linked to the system engineering process iterations 
of which they are a part and to any decisions that they support or justify. 

4.1.4.2 Required Product Attributes 

a. Analyses and assessments of the operational use of alternative solutions addressing: 

(1) How solutions will be used to accomplish required tasks in their intended 
environments. 

(2) Interfacing systems required to execute operational functions in the intended use 
environment. 

(3) Joint and combined operations. 

(4) Modes of operational deployment, mission phases, and mission employment. 

b. Includes mission operations-critical characteristics of people, product, and process solutions 
and their risks mission, including those derived from mission critical flaws, in the risk 
management process. 
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4.1.5 Environmental Analysis and Impact Assessment  

Environmental analysis shall be performed to determine the impact on and by each system product 
and process alternative. 

4.1.5.1 Required System Engineering Products 

Environmental-related tradeoffs and analyses linked to the system engineering process iterations of 
which they are a part and to any decisions that they support or justify. 

4.1.5.2 Required Product Attributes 

a. Adheres to all applicable statutes and to contractually designated hazardous materials lists. 

b. Analyzes factors such as noise pollution, quantities, and types of hazardous materials used, 
hazardous waste disposal, and other defined environmental requirements as applicable. 

c. Defines and assesses methods to mitigate problems and impacts identified from this analysis. 

d. Includes the results of these assessments into effectiveness analyses as well as system 
definition, design, and verifications.  

e. Documents analysis output appropriate to the acquisition phase and use in conjunction with 
cost and performance analyses outputs to support acquisition phase exit criteria. 

f. Avoids use of materials that present a known hazard to the environmental. 

g. Includes environment-critical characteristics of people, product, and process solutions, and 
their risks included in risk management process. 

4.1.6 Training Analysis and Assessment 

The contractor shall conduct training analyses and assessments to support development of people, 
product, and process solutions to train users of system end items. 

4.1.6.1 Required System Engineering Products 

Training-related tradeoffs and analyses linked to the System Engineering Process iterations of which 
they are a part and to any decisions that they support or justify. 

4.1.6.2 Required Product Attributes 

a. Includes the development of personnel capabilities and proficiencies to accomplish tasks at 
any point in the system life cycle to the level they are tasked.  

b. Considers both initial and follow-on training necessary to execute required tasks associated 
with system end-item use.  

c. Includes training-critical characteristics of people, product, and process solutions and their 
risks in risk management process.  
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4.1.7 Transition (Deployment) Analysis and Assessment 

The contractor shall conduct deployment analyses and assessments to support the development of 
people, product, and process solutions necessary to deploy system end items and develop the 
associated required systems engineering products with the product attributes specified in this 
document. 

4.1.7.1 Required System Engineering Products 

a. Tradeoffs and other analyses that are linked in the decision database to the System 
Engineering Process iterations of which they are a part and to any decisions that they support 
or justify. 

4.1.7.2 Required Product Attributes 

a. Deployment analyses and assessments address: 

(1) Factors for site/host selection, activation/installation, field assembly, and checkout 
requirements, including identification of site-unique hazard classification and explosive 
ordnance disposal requirements. 

(2) Operational and maintenance facilities and equipment requirements. 

(3) Compatibility with existing infrastructure (e.g., computer/communication systems). 

(4) Determination of environmental impacts and constraints (environment impacts on the 
system and system impacts on the environment) at deployment sites as defined by the 
environmental analysis and impact assessment task. 

(5) Training items and personnel. 

(6) Provisioning and spares. 

(7) Packaging, handling, storage, and transportation. 

(8) Site transition requirements. 

(9) Deployment-critical characteristics of people, product, and process solutions to be 
included in risk management efforts. 

4.1.8 Supportability Analysis and Assessment 

The contractor shall conduct supportability analyses and assessments to assist in the development of 
people, product, and process solutions to support system end items over the system life cycle. 

4.1.8.1 Required System Engineering Products 

Supportability-related tradeoffs and analyses linked to the System Engineering Process iterations of 
which they are a part and to any decisions that they support or justify. 
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4.1.8.2 Required Product Attributes 

a. Identifies all contractually specified levels of operation, maintenance, and training for system 
end items. 

b. Identifies and integrates into the SE process supportability-related factors to ensure that 
system end items satisfy their intended uses. 

c. Develops a complete and integrated support structure (people, products, and processes) across 
the system life cycle. 

d. Specifies support resource needs, including parts, people, facilities, and materials. 

e. Includes supportability-critical characteristics of people, product, and process solutions and 
their risks included in the risk management process. 

4.1.9 Disposal Analysis and Assessment 

The contractor shall conduct disposal analyses and assessments to support development of people, 
product, and process solutions to dispose of products and by-products. 

4.1.9.1 Required System Engineering Products 

Disposal-related tradeoffs and other analyses to the System Engineering Process iterations of which 
they are a part and to any decisions that they support or justify. 

4.1.9.2 Required Product Attributes 

a. Identifies environmental factors for process waste and output as well as used products and 
components. 

b. Evaluates effective disposal methods for system parts and materials and requirements for new 
or modified methods, including storage, dismantling, demilitarization, reusing, recycling, and 
destruction. 

c. Identifies costs, sites, responsible agencies, handling and shipping, supporting items, and 
applicable federal, state, local, and host nation regulations as factors. 

d. Includes disposal-critical characteristics of people, product, and process solutions and their 
risks in the risk management process. 

4.1.10 Mission Critical Fault Analysis (MCFA) 

The contractor shall conduct a mission critical fault analysis to identify the mission critical failures 
for each mission phase and the fault conditions that led to each failure. 

4.1.10.1 Required System Engineering Products 

a. Mission critical fault analysis 
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4.1.10.2 Required System Engineering Attributes 

a. Mission failures are identified by a team representing all mission elements and technical 
disciplines. 

(1) Each potential mission failure will be populated with all single fault paths to that failure. 

(a) Single fault paths include those that involve mismatches between two items or 
elements (e.g., race conditions, counting strategy, or engineering units). 

b. Each mission failure analysis will be documented (e.g., in an analytical tool such as master 
logic diagram, fault tree, event tree, or Ishikawa diagram). 

c. MCFA will be updated as necessary to reflect changes in operations, hardware design, or 
software design. 

4.2 Systems Control 

4.2.1 Management and Control of the Systems Engineering Process 

The contractor shall plan, execute, and control the engineering efforts. In addition, the contractor 
shall ensure appropriate flowdown of requirements and technical management of subcontractors and 
vendors. 

Typical control activities are illustrated in Figure 4-1. The control activities are executed according to 
the planning and include monitoring (measurements/metrics programs, technical reviews and audits, 
corrective action programs), interface management/control, risk management, configuration 
management, data management, decisionmaking, architecture management, and requirements 
management.  

4.2.1.1 Planning 

The contractor shall plan all aspects of the systems engineering effort. 
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Figure 4-1. Engineering control activities. 

4.2.1.1.1 Required System Engineering Products 

a. Contract Work Breakdown Structure (CWBS) 

b. The systems engineering accomplishments, accomplishment criteria, and narrative in the 
integrated master plan (IMP); tasks in the integrated master schedule (IMS); and work 
packages in the earned value management system (EVMS), and other specific plans (such as 
tradeoff plans) as may be needed to achieve the attributes required above. 

4.2.1.1.2 Required Product Attributes 

a. The CWBS is consistent with the evolving physical hierarchy and is maintained and applied 
to plan and monitor all work carried out under the contract. 

b. The IMP, IMS, EVMS, and other specific plans as needed: 

(1) Reflect all technical execution and management efforts. 

(2) Are organized to support orderly decisionmaking (such as in a decision tree). 

(3) Establish schedules consistent with all other program plans for the completion of 
TBDs, formalization of TBSs, or resolution of TBRs in approved baselines. 
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4.2.1.2 Monitoring 

The contractor shall monitor the progress against all planning to:  

a. Identify decisions that are initially necessary to provide the minimum capabilities needed and 
to satisfy the requirements baseline. 

b. Validate, approve, and maintain each baseline and the functional architecture. 

c. Maintain the design balanced with respect to system effectiveness, cost, schedule, risk, and 
potential for evolutionary growth. 

d. Monitor/mitigate each risk. 

4.2.1.2.1 Required System Engineering Products 

a. Comparison of all systems engineering assessments in the decision database to the initial 
plans, the results of each iteration for which it is a part to include tradeoffs and other 
assessments, the decisions made and their justification, and the actions taken. 

4.2.1.2.2 Required Product Attributes 

a. Each documented assessment includes, but is not limited to: 

(1) Status of system effectiveness, schedule, life cycle cost, risk (to include the status of 
the risks on the watch list), including progress against the plans. 

(2) Assessments of the verification and validation data (when developed products are 
available) to ensure effective identification, disposition, and control of deficiencies and 
nonconformances.  

(3) Assessments of change control implementation to identify instances when baselines are 
not in consonance or when baselines or products are not in compliance with the change 
control actions. 

(4) All risks, including those identified by the assessments, which are designated to be 
monitored as part or all of the selected mitigation approach. 

(5) The TPMs, metrics, and/or renewed risk assessments for monitoring each risk. 

(6) Metrics and select technical parameters for tracking that are critical indicators of 
technical progress and achievement and include system parameters, configuration item 
(CI) parameters, or both. 

(7) The critical fault risk list: 

(a) Includes critical fault risks associated with decisions to not perform LYF tests and 
with LYF test exception faults that cannot be mitigated within resources allocated 
to for test/repair/rework/retest. 
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(b) Elevates to program risk management any LYF test necessary to validate the 
executability of a first-time event, mission critical activity, or mission sequence 
that cannot be performed within element test resources. 

4.2.1.3 Interface Management 

The contractor shall manage the internal interfaces within their contractual responsibility, support 
activities established to ensure that external interfaces are managed and controlled, and develop the 
associated required systems engineering products with the product attributes specified in this 
document. 

4.2.1.3.1 Required System Engineering Products 

a. Interface definition documentation. 

b. Operational concepts documentations. 

4.2.1.3.2 Required Product Attributes 

a. The interface definition documentation, for each system engineering iteration: 

(1) Establishes, coordinates, and maintains interface controls for interface requirements, 
documents, and drawings, and includes all applicable contractor, vendor, and 
subcontractor contract items and government-furnished equipment, computer 
programs, facilities, and data. 

(2) Controls interfaces to ensure accountability and timely dissemination of changes. 

(3) Captures all changes to the internal and external interfaces in the decision database. 

(4) Ensures that all interface requirements are verified. 

b. The operational concepts documentation, for each systems engineering iteration: 

(1) Establishes, coordinates, and maintains planned methodologies for executing each 
mission phase and constituent activities; interactions and transactions between 
operational elements; constraints and considerations for the execution of all mission 
activities. 

(2) Controls operational and data interactions and transactions to ensure accountability and 
timely dissemination of changes. 

(3) Captures in the decision database all changes to the constraints and considerations 
documented for mission operational data interactions and transactions. 

(4) Ensures that all mission operational data interactions and transactions are validated in 
LYF tests. 
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4.2.1.4 Risk Management 

The contractor shall establish and implement a risk management program and develop the associated 
required systems engineering products with the product attributes specified in this document. 

4.2.1.4.1 Required Products 

a. Risk Management Plan. 

b. Risk Watch List. 

4.2.1.4.1.1 Required Product Attributes 

a. The Risk Management Plan: 

(1) Specifies a process that documents risks (including all associated assumptions), 
evaluates mitigation approaches, and assesses, monitors, and documents risks 
associated with system requirements. 

(2) Includes program risk assessment as it applies to identifying, analyzing, and ranking 
risks associated with system requirements for completeness and adequacy. 

(3) Assesses products, processes (e.g., process variability), and their interrelationships. 

(4) Includes risks associated with contractually identified variations, uncertainties, and 
evolutions in system environments. 

(5) Identifies potential sources of technical risk, including critical parameters that can be 
risk drivers. 

(6) Quantifies risks, including risk levels, in terms of the likelihood of occurrence and the 
severity of their impacts on cost (including life cycle costs), schedule, and 
performance. Includes design, cost, and schedule uncertainties and sensitivity to 
program, product, and process assumptions. 

(7) Includes the activities and criteria for identifying, assessing, validating, and transition-
ing critical technologies from technology development and demonstration programs, 
including commercially developed technologies. 

(8) Includes technology readiness level (TRL) in performance, affordability, and life cycle 
processes in the criteria. 

(9) Addresses how technology refresh will be accomplished. 

(10) Defines sensitivity of interrelated risks. 

(11) Includes alternative approaches to handle moderate and high risks. 

(12) Documents actions to avoid, control, or assume each risk. 
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(13) Includes an established process for continued identification of risks throughout the 
program life cycle. 

(14) Includes the evaluation of risk factors as a part of decisionmaking, including the 
selection of specification requirements, and design and solution alternatives. 

b. The Risk Watch List: 

(1) Includes all risks, including those identified by assessments that are designated to be 
monitored as part or all of the selected mitigation approach. 

(2) Identifies the technical performance measures (TPMs), metrics, and/or renewed risk 
assessments for monitoring each risk, describe the methodology, tools, and schedule 
for assessing each, and links each to the CWBS entry for the applicable product. 

(3) Is assessed for each integrated assessment and at other times called for by the planning 
required to provide timely alerts of the need for risk mitigation actions. 

4.2.1.5 Configuration Management 

The contractor shall, consistent with other configuration management requirements of the contract, 
manage the changes to and maintain the baselines and functional architecture over the life cycle of the 
system, and develop the associated required systems engineering products with the product attributes 
specified in this document. 

4.2.1.5.1 Required System Engineering Products 

a. Documentation of configuration management process. 

b. Assessments of change control implementation. 

4.2.1.5.2 Required Product Attributes 

a. The documented configuration management process: 

(1) Is based on a current and active government or industry standard, or other specified by 
contract. 

(2) Provides total life cycle configuration management planning for the program and 
manages the implementation of that planning. 

(3) Includes configuration identification, which includes establishment of a structure for 
products and product configuration. 

(4) Includes configuration change control, which ensures that changes to a configuration 
baseline are properly identified, recorded, evaluated, approved or disapproved, and 
incorporated and verified, as appropriate. 
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(5) Includes configuration status accounting, which manages the capture and maintenance 
of product configuration information necessary to account for the configuration of a 
product throughout the product life cycle. 

(6) Includes configuration verification and audit, which establishes that the performance 
and functional requirements defined in the product definition information have been 
achieved by the design and that the design has been accurately documented in the 
product definition information. 

b. Assessments of change control implementation:  

(1) Include the decisions and change control actions to develop the baselines and the 
functional architecture. 

(2) Include configuration control, including the systematic proposal, justification, 
evaluation, coordination, approval, or disapproval of all proposed changes to the 
baselines and functional architecture. 

(3) Explicitly assess each proposed change to a baseline or functional architecture to 
determine: 

(a) The corresponding impacts to the other baselines and the functional architecture. 

(b) The impacts to the system effectiveness and potential for growth in relation to the 
requirements baseline or the needed capability and in relation to both total program 
and instant contract cost, schedule, and risk. 

(4) Assess risks for products, processes (e.g., process variability), and their 
interrelationships, including contractually identified variations, uncertainties, and 
evolutions in system environments.  

(5) Plan and conduct new verifications, and record the results in the decision database. 

(6) Document the basis, assessments, justification, agreements, and approvals for each 
change in the decision database. 

(7) Monitor the status of implementing all approved changes. 

4.2.1.6 Data Management 

The contractor shall establish and maintain a data management system, and develop the associated 
required systems engineering products with the product attributes specified in this document. 

4.2.1.6.1 Required System Engineering Products 

a. Data products as required by the contract and to support the program. 

4.2.1.6.2 Required Product Attributes 

a. The data products: 
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(1) Capture and organize all inputs as well as current, intermediate, and final outputs. 

(2) Provide traceability and correlation (relationship) of data between requirements, 
designs, solutions, decisions, and rationale. 

(3) Document engineering decisions, including procedures, methods, results, and analyses. 

(4) Are responsive to established configuration management procedure. 

(5) Function as a reference and support tool for the systems engineering effort. 

4.2.1.7 Technical Management of Subcontractors/Vendors 

The developer shall flow the systems engineering requirements defined herein as tailored per contract 
as well as the applicable technical requirements in the allocated baseline, down to any subcontractor 
or supplier who will conduct development tasks under the contract or subcontract, and develop the 
associated required systems engineering products with the product attributes specified in this 
document. 

The developer shall establish effective subcontractor/vendor contracts, monitor, make decisions 
regarding, and control subcontractor activity to comply with the requirements herein with the same 
vigor and effectiveness as for activity within the developer’s company. 

4.3 Specialty Engineering Analysis and Control Contributions 

The contractor shall, for each specialty area listed below:  

a. Ensure that the following specialty functions and disciplines are incorporated into the systems 
engineering process. 

b. Establish a documented valid/approved process (including but not limited to applicable 
corporate process, military standards, military handbooks, NSS/industry standard processes) 
that is comprehensive and responsive to the system/end-user requirements for each specialty 
engineering area being integrated into the systems engineering effort. 

c. Include specialty engineering requirements in the requirements analysis, functional 
analysis/allocation, synthesis, and systems analysis and control. 

d. Include their impact in system life cycle cost estimates as well as in total system 
performance/reliability assessments. 

4.3.1 Parts, Materials, and Processes (PMP) 

a. Detailed environmental parameters are defined/derived that impact parts performance. 

b. Parts/materials engineering/design requirements are allocated, baselined, and traced to 
system-level performance requirements, including risk assessments. 

c. Functional parameters are baselined and captured in detailed technical/procurement 
specifications. 
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d. Technology development plans are executed and technology readiness levels demonstrate 
products/technology suitable for system application and support program development 
schedules. 

e. Qualified sources of supply and industrial base assessment are addressed. 

f. Space systems radiation-hardening design solutions are established. 

4.3.2 Structures 

a. Detailed performance and technical requirements for each structural system, subsystem, and 
component are defined, allocated, and traced to system requirements. 

b. Structural design specifications comply with requirements and NSS industry practice. 

c. Verification methods for each structural requirement are defined. 

d. Structural requirements correlation with military and other government documents, including 
standards, specifications, handbooks, guidelines, and Commander’s policies, are presented. 

e. Technical risk mitigation approaches are defined. 

f. Trade studies and detailed analyses support structural design solutions. 

g. Analysis tools and techniques are consistent with NSS industry practice. 

h. Design qualification methods adequately define approach to demonstrate structural adequacy. 

i. Quality assurance methodology ensures delivery of high-quality product. 

4.3.3 Manufacturing 

a. Producibility engineering principles and practices are integrated into the design process. 

b. Manufacturing methods and processes required to build the design are qualified and 
demonstrated to meet system performance requirements and reliability. 

c. Manufacturing analyses include producibility analyses and manufacturing and production 
inputs to system effectiveness, tradeoff studies, and life cycle cost analyses. 

d. Alternative designs and capabilities of manufacturing are evaluated. 

e. Long-lead-time items, material source limitations, availability of materials and manufacturing 
resources, and production cost are identified, assessed, and documented. 

f. Manufacturing-critical characteristics of people, product, and process solutions and their risks 
are identified. 

g. Tooling and test equipment strategies and requirements are defined. 
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h. Manufacturing and producibility requirements and constraints are defined. 

i. Items are producible and stable manufacturing processes are in place to reduce risk, 
manufacturing cost, lead time, and cycle time, and to minimize use of strategic and critical 
materials. 

j. As part of system design, manufacturing methods, processes, and process controls have been 
defined, evaluated, and selected, based on total system cost, schedule, performance, and risk. 

k. Product design has stabilized, the manufacturing processes and process controls have been 
proven, and production facilities, equipment, capability, and capacity are in place (or are 
about to be established) to support the approved schedule. 

4.3.4 Quality Assurance 

a. Qualified inspection/test processes demonstrating effectiveness. 

b. Capable processes are established for: 

(1) Monitoring and control of critical processes and product variation. 

(2) Establishment of mechanisms for feedback of field performance. 

(3) Implementation of an effective root-cause analysis and corrective action system; 
continuous process improvement. 

(4) Disciplined control over the design, procurement, manufacturing, integration, and test 
processes. 

c. Quality assurance schedules are established to concurrently support procurement, 
manufacturing, integration, and test processes. 

d. Quality assurance policies and procedures are in place to manage internal and external pro-
duction sources. 

4.3.5 Test 

a. Design test requirements are defined, allocated, and traced to system-level requirements, 
including risk assessments. 

b. Integrated test plans, procedures, and schedules are defined and are consistent with and 
integrated with program schedules. 

c. All system components (hardware, software, and human interfaces) critical to verifying 
achievement/demonstration of system technology requirement are addressed. 

d. Test tools, test equipment (including special test equipment)/software, diagnostics software, 
modeling and simulation requirements are defined, allocated, and traced to system 
components. 
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e. Test and verification methodologies and criteria for data gathering, reduction, and analysis 
are defined and documented. 

f. Data acquisition requirements, documentation, methods of analysis, and pass-fail criteria are 
defined and documented. 

g. Training and certification requirements are identified and programmed to meet test and 
evaluation schedules. 

h. An approach to provide test support and documentation to design changes on hardware and 
software is developed. 

4.3.6 Survivability 

a. System-level survivability requirements are defined, allocated, baselined, and traced to the 
system-level requirements. 

b. System survivability attributes and mission objectives evolved into a set of system-level 
survivability requirements.  

c. An approach for verification of system-level survivability/operability requirements is 
identified. 

d. Test facilities capable of simulating threat environments are identified. 

e. Threat assessments and analysis are conducted, defining categories of the expected threats 
(i.e., nuclear, biological, terrorism, etc.) and their likelihood of occurrence. 

f. Threats and mitigation strategies are defined. 

g. Nuclear and other threats are translated into system environments and modeled. 

h. System/threat interaction analysis is performed.  

i. Hardness levels and definition of hardness margins and design criteria are identified. 

4.3.7 Environmental, Safety, and Occupational Health (ESOH) 

a. System-level ESOH requirements are defined, allocated, baselined, and traced to the system-
level requirements: 

(1) Hazards are identified. 

(2) Hazardous materials are analyzed, including handling and disposal. 

(3) Mitigation decisions are evaluated. 

(4) Residual risk acceptance is evaluated. 

(5) Current mitigation efforts are assessed. 
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(6) National Environmental Policy Act (NEPA) and Programmatic Environmental, Safety, 
and Health Evaluation (PESHE) requirements are incorporated. 

b. ESOH risks and corrective actions and alternatives are developed to eliminate or reduce 
environmental, health, and identified hazards and unsafe conditions; and the threat of 
regulatory violations is identified. 

c. Criteria are established for monitoring and reporting of pollution elimination/reduction 
efforts. 

d. A containment program is developed, including procedures for safe use and disposal.  

e. Handling and disposal of hazardous material are included in life cycle cost estimates.  

4.3.8 Contamination 

a. Requirements for contamination control are identified for sensitive components or 
subsystems, including: 

(1) Need for normal, medium, or challenging/stressing contamination control to meet 
requirements. 

(2) Any needs for new or upgraded facilities. 

(3) Shipping and prelaunch operations. 

b. Cleanliness challenges are identified and solutions proposed, including: 

(1) Uncleanable materials. 

(2) Solvent incompatibility. 

(3) Mission-unique requirements to launch vehicle. 

(4) High outgassing materials. 

c. Heritage analysis comprehensively and completely demonstrates that prelaunch cleanliness 
requirements can be met and that overall end-of-life (EOL) requirements can be met. 

4.3.9 Mass Properties 

a. Mass properties requirements are reviewed and generated; changes are proposed where 
applicable. 

b. Baselined design is reflected in the mass properties analyses and reports. 

c. Subsystem and subcontractor’s definition of critical mass properties parameters are reviewed 
and tracked to ensure that specification requirements are met. 
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d. Configuration layout for optimizing mass properties (weight, balance, and inertia) is 
analyzed. 

e. Balance weight locations are defined. Provisions for balance weight installation are ensured. 

f. Test plan and test procedure are generated; method of verifying requirements is defined; 
required mechanical ground support equipment (MGSE) is identified. 

4.3.10 Logistics  

a. Logistics requirements are defined, allocated, baselined, and traced to system requirements. 
Logistics management information (LMI), life cycle cost (LCC) analysis with a discussion of 
risks, and any risk reduction or control are included for the following logistics areas: 

(1) Design interface – system reliability, maintainability, availability, survivability, 
including hardness and unique characteristics. 

(2) Support concepts/maintenance plan – initial and steady-state support; implementation 
and transition schedule at organizational and depot level; warranties and SORAP. 

(3) Manpower and personnel – operations, maintenance (hardware and software), and 
training support personnel. 

(4) Supply support – support concept for initial and steady state, sparing requirement to 
support concept of operation. 

(5) Support equipment and simulators – common and specialized organizational and depot 
support equipment, and system-level simulators and trainers. 

(6) Training and training support – initial and follow-on training, equipment, 
documentation and facilities; student requirements. 

(7) Technical data – engineering drawings and technical orders; data rights, technical 
manual contract/delivery requirements. 

(8) Computer resource support – software and database maintenance, facilities, equipment, 
COTS, and documentation. 

(9) Facilities – Space projections, new or reuse requirements, site survey, deployment 
transportable facilities. 

(10) Packaging, handling, storage and transportation (PHS&T) – LMI packaging analysis, 
government and commercial packaging requirements, and packing requirement meet 
all concept of operations, including deployment storage, oversized and special 
packaging instruction, air, ground, or sea shipping requirements. 
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4.3.11 Human Systems Integration (HSI) 

Note: This section presents requirements for the systems engineering planning activities associated 
with human systems integration. The requirements for the subordinate domains are contained within 
specific domain-level standards. 

4.3.11.1 Scope and Nature of Work 

Human systems integration (HSI) shall be applied as part of the overall systems engineering effort to 
efficiently and effectively integrate humans into the design of the system. The goals of the human 
systems integration effort shall be to:  

a. Plan and execute efficient development of systems that effectively integrates human 
operators, maintainers, support personnel, and/or users. 

b. Plan for impacts of military system operation, use, or disposal on potentially affected general 
populations. 

c. Ensure system performance by ensuring human integration and specified levels of 
performance. 

d. Apply to all aspects of military systems, equipment, and facilities acquisition, including 
analysis, design, development, acquisition, test and evaluation, sustainment, and product 
improvement. 

e. Implement by making effective demands upon, and tradeoffs between, personnel resources, 
skills, and training to allow for knowledgeable management of total system ownership costs.  

4.3.11.2 HSI Planning 

HSI shall be part of the overall systems engineering effort within the total project and shall 
coordinate with all appropriate systems engineering specialties or disciplines.1  

a. HSI planning shall establish the collaboration between HSI domain disciplines with emphasis 
on each domain area’s participation in system (hardware and software) design and testing.  

b. HSI shall be documented and managed accordingly.  

c. Risk management — HSI-related risks and issues that involve technical, cost, or schedule 
risks shall be identified and managed as early as possible as part of a program’s overall risk 
management approach.   

d. Reviews — HSI-related activities shall be reported in all appropriate programmatic or 
technical reviews.  

The contractor shall establish a comprehensive Human Systems Integration (HSI) effort as part of the 
overall systems engineering effort.  

                                                 
1 Support material for HSI planning can be found in The Aerospace Corporation report TOR-2012(8960)-1 REV A – HSI 
Planning Requirements. 
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a. HSI shall address the following discipline areas2:  

(1) Manpower – number and mix (military, contractor, and civilian) of personnel required, 
authorized, and available to train, operate, maintain, and support the system.  

(2) Personnel – human aptitudes, skills, experience levels, and abilities required to operate, 
maintain, and support the system when fielded and throughout its life cycle.  

(3) Training – instruction and resources required to provide the necessary knowledge, skills, 
and abilities to properly integrate, operate, maintain, and support the system.  

(4) Human factors engineering – integration of human capabilities (cognitive, physical, 
sensory, and team dynamics) into system design, development, modification, and 
evaluation to optimize human-machine interactive performance for operation and 
maintenance of the system.  

(5) Environment – issues related to water, air, and land and the interrelationships between 
these and all living things.  

(6) Safety – issues including design of operational systems to minimize the possibilities for 
accidents or mishaps that threaten the survival of the system.  

(7) Occupational health – minimizing risk of injury, acute and/or chronic illness, disability, 
and/or reduced job performance to personnel who operate, maintain, or support the 
system.  

(8) Survivability – minimizing risk of fratricide, detection, and probability of being attacked; 
and inclusion of factors that enable the crew to withstand man-made or natural hostile 
environments without aborting mission or suffering acute/chronic illness or death.  

(9) Habitability – living or working conditions necessary to sustain the morale, safety, health, 
and comfort of the user/maintainer population, contributing directly to personnel 
effectiveness and mission accomplishment.  

The HSI activities shall be integrated into the overall systems engineering program and management. 
The HSI requirements specified herein shall be coordinated with, but shall not duplicate, efforts 
performed to fulfill other contractual program tasks. The HSI-related portion of any analysis, design, 
or test and evaluation program shall be conducted under the direct cognizance of a qualified HSI-
domain practitioner(s) assigned such responsibility by the contractor. “Qualified” should consider 
basis of education, experience, and/or certification in systems engineering, human systems 
integration, or any of the individual HSI domains.  

a. The contractor shall determine the scope and nature of HSI domain area applicability such 
that:  

(1) Program/contract requirements are allocated to the appropriate HSI domain (discipline) 
areas.  

                                                 
2 Individual DOD services/components may organize these same domain areas into different domain area combinations. 
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(2) Responsible entities (e.g., HSI Working Group and/or Integrated or Cross Product Teams – 
IPTs) are identified for each applicable HSI domain within the systems engineering IPT 
structure. 

(3) Key or lead HSI personnel in all applicable domains are identified and described in terms 
of qualifications. 

(4) Interfaces between related HSI domains are defined and developed to ensure 
comprehensive and effective execution of human-related requirements.  

(5) Interfaces are established between the prime contractor and all subcontract or vendor HSI 
activities.  

(6) Domain interdependencies and tradeoffs are identified to ensure humans are considered 
as part of system design on par with the hardware and software.  

 
b. HSI planning shall be described in a configuration-managed document that is used to execute 

the HSI effort.  

c. HSI planning shall:    

(1) Include the human-related tasks to be performed, milestones, level of effort, methods, and 
design concepts to be used, and the test and applicable evaluation methodologies.  

(2) Describe data flow between HSI domains and/or IPTs (see Appendix B Giver-Receiver 
relationships).  

(3) Be documented as a human systems integration plan and/or within the Systems 
Engineering Management Plan (SEMP). 

(4) Be validated/updated prior to major programmatic and technical reviews.  

(5) Be updated at program rebaseline and/or engineering change proposal (ECP).  
 

d. The following activities shall be considered:  

(1) Integration of relevant human-related data and analyses into all design and development 
activities with human-related requirements, design features, or implications, especially 
considering the relationships between these efforts and opportunities to effect efficiencies 
in system development, operation, and maintenance.  

(2) HSI implications for integrated development of logistics and operational support 
materials, including procedures, manuals, and technical documentation.  

(3) User involvement and community review of human-related activities and products, 
including prototype assessments, peer reviews, and formal reviews.  

(4) Verification and/or validation of human requirements and human-related design 
options/solutions.  
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The contractor shall identify and manage human-related risks, issues, and opportunities in a way that:  

a. Ensures HSI-related risks are managed within the program’s risk management process.  

b. Identifies potential cost, schedule, technical, and performance risks that result from human 
system integration.  

c. Quantifies such risks and their impacts on cost, schedule, and performance.  

d. Evaluates and defines the sensitivity of HSI-related risks.  

e. Identifies alternative solutions to HSI-related problems and defines the associated  risks of 
each alternative.  

f. Documents the identified risks, their potential impact, and the mitigation action(s) taken.  

g. Manages the actions required to avoid, minimize, control, or accept each HSI-related risk.  

Human systems integration domain activities shall be addressed in all applicable programmatic and 
technical reviews, including but not limited to:  

a. Programmatic reviews, which include but are not limited to program management review, 
integrated baseline review, and integrated system review.  

b. System reviews, which include, but are not limited to:  

(1) Concept and requirements definition.  

(2) Analysis of alternatives.  

(3) System requirements review.  

(4) Preliminary design review.  

(5) Critical design review. 

(6) Test readiness reviews.  

(7) System safety reviews.  

(8) Engineering change proposal reviews.  

(9) Post-implementation reviews.  

c. Subsystem and other lower-level reviews including, where applicable, software specification, 
test readiness, and functional reviews (e.g., support, training, systems engineering, test, and 
manufacturing).  
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4.3.12 System Security and Information Assurance 

a. A system security program is implemented that includes Information Systems Security 
Engineering (ISSE). 

b. Protection needs are documented, including identification of mission assets and assessment of 
threats to those assets. 

c. System security requirements are defined and complete. Includes system-specific threats and 
compliance with applicable DOD, national, and international system security policies. 
Includes system security design constraints. 

d. System security architecture and management plan is documented. 

e. Security design, including constraints and tradeoffs, is detailed; cryptography plans are 
coordinated with the National Security Agency. 

f. Certification and accreditation process activities are coordinated. 

g. Protection mechanisms have been verified to satisfy security requirements and residual 
security risks have been approved by the appropriate authorities. 

4.3.13 Reliability 

a. Space system-specific reliability requirements are defined, allocated, baselined, and traceable 
to system requirements. 

(1) Parameters and limits are defined at this level and provided within the system 
specification. 

(2) Reliability requirements are reviewed against functional requirements and customary 
design practices. 

b. Applicable specific design tasks and analyses are conducted, including: 

(1) Failure Reporting Analysis, Corrective Action System (FRACAS). 

(2) Source selection and vendor control procedures. 

(3) Failure Modes Effects and Criticality Analysis (FMECA). 

(4) Derating and margins of safety. 

(5) Fault coverage. 

(6) Single-point failure. 

(7) Redundancy/single string. 

Downloaded from http://www.everyspec.com



 

50 

c. The reliability program plan and risk management plan are developed for final top-level 
space system. 

d. Items in development that have impact on support resources are identified, including time, 
people, money, parts, tools, storage, and transportation assets. 

4.3.14 Electromagnetic Interference and Compatibility (EMI/EMC) 

a. EMI/EMC requirements are defined, allocated, baselined, and traced to system requirements, 
including: 

(1) Use of RF shielded enclosures for vehicle, subsystems, or components, and other 
significant design features affecting EMC. 

(2) Structure RF shielding effectiveness in excess of 40 dB.  

(3) Return of power on spacecraft structure. 

(4) Unshielded or untwisted or unpaired wires. 

(5) Radiated emissions requirements less than 20 dBuV/m.  

(6) Gimbals that form part of a shielded enclosure—high risk. 

(7) Radiated susceptibility requirements in excess of 100 V/m—high risk. 

(8) Systems having passive intermodulation products of order 7 or less in platform receiver 
pass bands. 

(9) Any EMC wire shields or grounds that are required to flex or rotate or rub/roll more 
than 20 times. 

(10) Magnetic dipole requirements more stringent than 3.5E-3 A-m^2/kg. 

(11) All first-flight/first-use EMC parts.  

(12) All cryo-cooled sensor EMC designs.  

(13) All EMC requirements with negative margin.  

(14) Any RF receiver required to work in a dense EMI environment.  

(15) Any RF receiver with a burnout level of less than 30 dBm (1 mW).  

b. A summary of all significant areas are addressed in the EMC Control Plan, including but not 
limited to program requirements tailoring and the use of heritage equipment and other NDI. 

c. EMC requirements verification planning to the unit level is conducted. 

d. EMI/EMC risk areas are identified and risk mitigation closure plans developed. 
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4.3.15 System Safety 

a. System safety requirements are defined, allocated, baselined, and traced to system 
requirements, including: 

(1) System safety design requirements are specified and safety design criteria determined. 

(2) Hazards associated with the system are identified and risks involved identified; hazard 
analysis is complete.  

(3) Risks are minimized in the design, materials, testing, and production of end item.  

(4) Retrofit actions are minimized by inclusion of safety features during definition and 
development of system.  

(5) Retrofit actions are minimized by inclusion of safety features during definition and 
development of system.  

b. Hazardous substances, components, and operations are isolated from other activities, areas, 
personnel, and incompatible materials. 

c. Catastrophic risks are eliminated. 

d. Critical hazards are minimized. 
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5. Notes 

5.1 Intended Use 

This section contains information for reference only.  

The primary purpose of this document is to be specified by the government on space system 
development contracts as a compliance document. Therefore, the requirements herein are intended to 
be contractor requirements. This document, however, can be used by the government as a guide to 
assist in systems engineering planning in terms of the required systems engineering efforts. Programs 
for which a government activity plays a “contractor” role should implement this standard under a 
“contract” to the tasking government activity. A single, integrated set of technical tasks should be 
developed. This can be accomplished by integrating all the tasks in the contract’s statement of work 
(SOW); tailoring this document to include tasks from other standards selected for contractual 
application; executing the complete, integrated task set via the Systems Engineering Management 
Plan (SEMP); or using some appropriate combination of these alternatives. Regardless of the 
approach taken to place the tasks of this standard on contract, the SEMP should be the single, 
integrated technical planning document. 

This standard can be used by the government as follows: 

a. For defining the government’s requirements for systems engineering in a request for proposal 
(RFP) or contract. Toward this end, the requirements in this section can be applied by 
tailoring the requirements in Subsection 3.2 and definitions in Appendix C consistent with the 
objectives and constraints of the program and contract, or by developing tailoring for 
additional government, NSS industry, or professional society systems engineering standards 
to bring them into compliance with Sections 3.2 and Appendix C. The resulting document(s) 
should then be included in the list of compliance documents in the RFP.  

b. To be incorporated by reference in Section M of the RFP, “Evaluation Criteria and/or Source 
Selection Standards” for evaluating either of the following:  

(1) Proposed alternative standards or corporate policies. 

(2) Further tailoring of a standard listed in the RFP.  

The tailored standard that proves to be acceptable to the government should then be placed on 
contract as a compliance document.  

c. As a “checklist” for monitoring the contractor’s systems engineering processes and products. 

This standard applies to all acquisition phases of DODI 5000.02. The requirements herein provide 
important steps in implementing DOD direction to managed acquisition programs through the 
application of a systems engineering approach that optimizes total system performance and minimizes 
total ownership costs. The continuous application of a robust systems engineering methodology also 
serves as a way to ensure effective sustainment of weapon systems through design and development 
of reliable and maintainable systems.  

Many other DOD directives and instructions, such as those for affordability, safety, and human 
factors, also require “the continuous application of a robust systems engineering methodology.”  
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While all of the requirements in Subsection 4.2 collectively respond to these directives, those under 
Tradeoff Analyses and Effectiveness and Cost Analyses are specifically responsive.  

Similarly, systems engineering is a core issue to be addressed at each major milestone review. 

5.2 Systems Engineering—Concept  

Systems engineering (SE) is the interdisciplinary approach for encompassing the entire set of 
scientific, technical, and managerial efforts needed to provide a set of life cycle balanced system 
solutions that satisfy customer needs. Throughout this standard, “balanced” refers to system 
requirements and/or the corresponding design for which the capabilities to be provided, cost, 
schedule, risk, and potential for evolutionary growth have been assessed and found to be acceptable in 
the context of the program that is to satisfy the requirements. The SE process is an iterative, 
disciplined method that includes requirements analysis, requirements allocation, design synthesis, and 
technical management processes. This process takes place over the entire life cycle, from needs 
definition to system disposal, and applies to all levels of acquisition from systems of systems (SoS) to 
individual platforms, systems, subsystems, and components. System success is dependent on the 
extent to which these systems satisfy their stakeholders’ needs, are affordable, are acquired on time, 
work with other systems in a coherent family of systems, and can be changed over time to meet 
changing requirements. Stakeholders consist of:  

(1) All individuals and organizations whose mission success is enabled by the capabilities 
embodied in the systems.  

(2) All individuals and organizations responsible for system operations and maintenance.  

Both the tasking organization and the performing organizations perform the systems engineering 
process and activities. Together they must manage requirements, including managing change, so that 
stakeholders’ needs are always reflected in the most recent requirements baseline. The focus of this 
document is on the requirements for the contractor, but information is provided to assist the 
government. Systems engineering is thus a disciplined acquisition approach that requires identifying 
stakeholder requirements to a level of detail sufficient to design and build the system, to make trades 
between alternative means of satisfying these requirements, to select the tradeoff alternatives that 
balance performance, cost, schedule, risk, and potential for evolutionary growth, and to identify the 
interfaces (both internal to the system and external to it) necessary so that the system or family of 
systems can achieve success. It is vitally important that systems engineering be approached as the 
discipline guiding all acquisition activities and not as a compliance afterthought. 

Systems engineering defines a tradespace—the set of possible solutions to stakeholder needs. The 
government should ensure that: 

(1) A wide-enough tradespace is defined so that a reasonable range of tradeoff decisions 
can be made. 

(2) The specific design, which includes the hardware and software needed to achieve a 
solution, is left to the contractor. 

There are two systems engineering perspectives. Both are needed to help ensure successful systems 
acquisitions. 
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The first is that of a series of discrete steps occurring sequentially over time. Here, work products are 
successively refined through various control gates, such as technical reviews or acquisition phases. 
The second perspective is that a set of technical activities occurs throughout the entire life cycle. This 
set includes requirements analysis, verification and validation, test, and synthesis. Further, these 
activities must address the system functions needed for the system’s development, operation, mainte-
nance, and, eventually, disposal. The technical activities set thus pertains to the process of designing 
and implementing a system. The system functions, which must be addressed by the technical activi-
ties, pertain to the product itself. 

While this technical activities set is performed over the life cycle, the relative importance of each of 
the activities will vary, as will the produced work products. Early on in the life cycle, for example, 
requirements analysis will be emphasized more heavily than test, and the work products produced 
will consist of high-level operational architectures. On the other hand, later in the life cycle, during 
detailed design, the importance of test relative to other activities will increase. The output work 
products produced will likely be detailed specifications at the subsystem level. 

Through successive iterations of the systems engineering process, the system will be decomposed into 
subsystems. Some of these, in turn, will be further decomposed into lower-level subsystems. For each 
system or subsystem so defined, the technical activities set will be performed to: 

(1) Translate the input requirements and architectures into a build-to specification (the 
allocated baseline). 

(2) Define the inputs to yet another, lower-level set of subsystems.  

 
Systems engineering thus provides an effective means to deal with the modern system’s complexity. 
A complex problem is transformed into a succession of smaller problems. These are, in turn, 
transformed into still smaller problems. This process continues until a hardware/software solution can 
be implemented. 

Throughout this iterative process, the outputs of technical activities must be integrated and reviewed 
at the control gates occurring at discrete points in time. These reviews are part of the contract 
management activities that ensure that time and budget are being well spent, and that progress is 
sufficient to ensure that the required capabilities will be delivered in a timely and cost-effective 
manner. Thus, a disciplined acquisition approach is achieved. The work products are matured over 
control gates as appropriate to the specific acquisition phases. The systems engineering technical 
activities (requirements analysis, functional analysis/allocation, synthesis, and systems analysis and 
control) span all control gates. And these technical activities must address all functions needed across 
the system’s life cycle. 

Tailoring the systems engineering process is achieved by deciding (1) which control gates to use and 
(2) how far to decompose the system and, thus, how much iteration of technical activities is needed 
for successful system acquisition. For example, a relatively simple system (e.g., a single black box to 
be installed on a weapon system) will likely require fewer decomposition levels and technical activity 
iterations than would the whole weapon system. Likewise, a purely software system would likely 
have different control gates than would a hardware and software system. 

Systems engineering supports the DOD acquisition process, implementing:  
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(1) A shift from a requirements basis to a capabilities basis for designing a system.  

(2) Insistence that systems function together as well as separately. 

(3) Explicit recognition that systems must be changed over time to meet changing needs. 

5.3 Data Requirements 

In the development of national security space systems, it is the responsibility of the government to 
ensure that adequate systems engineering processes are implemented. Systems engineering data 
requirements for contractor(s) need to be established during preparation of the request for proposal 
and the contract. Contract Data Requirements List (CDRL) items enable the government to specify to 
the contractor(s) what SE data is required and when needed. These Data Item Descriptions (DIDs) 
must be listed, as applicable, on the Contract Data Requirements List (DD Form 1423) when this 
standard is applied on a contract in order to obtain the data, except where DOD FAR Supplement 
227.405-70, Data Requirements exempts the requirement for a DD Form 1423. 

SE CDRL Item Reference: 
 
1.  Systems Engineering Management Plan (SEMP) ............... DI-SESS-81785 
2.  Risk Management Plan ........................................................ ISO 17666:2003 
3.  Configuration Management Plan ......................................... DI-CMAN-80858B 
4.  System Verification Deliverables ........................................ AIAA-S-117-2010, Annex B and D 
5.  System/Segment Interface Control Specification ................ DI-SESS-81314A 
6.  Logistics Management Information ..................................... DI-ALSS-81529 
  DI-ALSS-81530 
7.  System/Subsystem Specification ......................................... DI-IPSC-81431A 
8.  Contract Work Breakdown Structure (CWBS) ................... DI-MGMT-81334C 
9.  Integrated Master Schedule (IMS) ...................................... DI-MGMT-81650 
10.  Design Review Information Package .................................. DI-SESS-81757A 
11.  Engineering Change Proposal (ECP) .................................. DI-CMAN-80639C 
12.  Failure Summary and Analysis............................................ DI-RELI-80255 
13.  Data Accession List (DAL) ................................................. DI-MGMT-81453A 
14. Human Systems Integration Plan ........................................ Appendix D of this document 
 
Many of the Data Item Descriptions (DIDs) to be used in CDRL preparation are maintained in an 
online database, the Acquisition Management Systems and Data Requirements Control List 
(AMSDL) within the Acquisition Streamlining and Standardization Information System (ASSIST), 
maintained by the Defense Logistics Agency. The AMSDL contains source documents and data item 
descriptions that have been approved for repetitive contractual application in DOD acquisitions. 

5.3.1 Tailoring Guidance 

This standard should be tailored to the specific requirements of a particular program, program phase, 
or contractual structure as directed by the government. Tasks that add unnecessary costs, data, and 
any factors that do not add value to the process or product should be eliminated. Tailoring takes the 
form of deletion (removal of tasks not applicable), alteration (modifying tasks to more explicitly 
reflect the application to a particular effort), or addition (adding tasks to satisfy program 
requirements). Tailored requirements and task statements may be used in preparing solicitation 
documents as well as by offerors in response to a request for proposal. 
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5.3.2 Tailoring Considerations 

The systems engineering process and products discussed in this standard are applicable to all aspects 
of system development, irrespective of complexity, risk, or scope. However, the system functions to 
which these processes will be applied (as well as the number and sequencing of technical reviews, the 
use of iteration and recursion, and the specific systems engineering model and artifacts produced) will 
vary, depending on the specific system being developed and contractual requirements. In addition, the 
relative intensity of the various systems engineering activities within the systems engineering process 
can also vary from one system acquisition to the next. Tailoring of this guidance informs the 
government of the contractor’s choice of tools, measurements, metrics, and specific systems 
engineering methods and tasks. The contractor’s tailoring of this guidance is subject to the 
government’s direction and approval.  

The objectives of the contract define the breadth and depth of the systems engineering process for that 
specific procurement. To assist in tailoring the application of SE requirements in this document and 
the associated level of effort for systems engineering tasks in a particular procurement, the following 
inputs should be considered. 

5.3.2.1 Applicable Acquisition Guidance 

Systems may be acquired under different acquisition guidance, such as DOD or NRO regulations, 
depending upon who the acquiring organization is. These may have a different emphasis regarding 
upfront versus follow-on effort, and the degree of system definition required at the various acquisition 
milestones and reviews. 

5.3.2.2 Acquisition Strategies  

Evolutionary acquisition is described in the DOD 5000 series and is the preferred strategy for rapid 
acquisition of mature technology. Evolutionary acquisition delivers capability in increments or 
spirals, which have quite different implications for systems engineering. 

Competitive prototyping is described in the Weapons Systems Acquisition Reform Act (WSARA) of 
2009 as a preferred strategy for Phase A (and earlier) acquisitions. 

5.3.2.3 New Development vs. COTS Systems [3] 

COTS-intensive systems will generally require greater attention to selection of the COTS compo-
nents, engineering the integration and assembly sequence, to integration and assembly of the COTS 
components, and to technology refresh.  

5.3.2.4 Software vs. Hardware and Software Systems 

Systems that are predominantly software in nature will typically use different control gates than will 
systems that consist of both hardware and software.  

5.3.2.5 System Size and Complexity 

In general, systems that are very large and complex will require more control gates and milestones, 
and more elaborate entry and exit criteria. 
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5.3.2.6 System Scope 

Prototype systems, systems not intended for production and operational deployment, and systems not 
requiring any disposal (for example, software systems) will employ different control gates and 
processes. 

5.3.2.7 Magnitude of Technical Risk 

Systems that have significant technical risk will generally require more systems analysis and control 
early in the life cycle than will low-risk systems. 

5.3.2.8 Policies, Regulations, Standards, and Laws 

Policies, regulations, standards, and laws will influence the system functions to which the systems 
engineering process will be applied.  

5.4 Robustness and Flexibility 

Many systems produced by the DOD and intelligence communications (IC) are very expensive and 
take many years to develop and field. It is desired that these systems remain useful, even if the 
mission for which they were originally intended changes or if they must be adapted for a different 
mission. The terms “robustness” and “flexibility” are often defined relative to requirements and 
mission. A system is robust if it remains useful even as the external environment, which governs its 
mission as well as the threats it must face, changes. However, the functional requirements may be 
sufficiently broad so that these environment changes do not materially impact them. A flexible 
system, on the other hand, will remain useful even if its functional requirements as well as the 
external environment change in some significant way. Flexible and robust systems are contrasted with 
optimized systems, which cannot readily be adapted to major changes in the environment or in 
functional requirements [4]. These concepts are represented in Figure 5-1. The B-58, in the lower left 
quadrant, was optimized for a single mission, that of delivering nuclear weapons at supersonic speeds 
and at high altitude. Because it was only marginally useful for any other role, it became obsolete 
when Soviet air defenses improved with the addition of long-range, high-altitude surface-to-air 
missiles. The B-52, on the other hand, shown in the upper right-hand quadrant of Figure 5-1, has 
proven adaptable to both a changing external environment and to changes in its functional 
requirements. Starting life as a high-altitude nuclear bomber, it has been adapted to the low-altitude 
nuclear, tactical (conventional), and cruise missile carrier roles. Systems for which the functional 
requirements change even as the environment remains stable are poorly designed; i.e., the 
requirements did not accurately capture the capabilities needed in the first place.  

It should be noted that inexpensive, short-lived, optimized systems might be completely appropriate 
for some mission applications. In situations of great volatility where required operational capabilities 
and technical requirements are likely to undergo extreme change, an inexpensive, “throwaway” sys-
tem may be preferable to developing and fielding a much more sophisticated system that also takes 
longer to develop and that is much more costly. 
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Figure 5-1. Flexible, robust, and optimized systems. 

5.5 Evolutionary Acquisition 

Evolutionary acquisition (EA) is described in the Defense Acquisition Guidebook (DAG) as the 
preferred DOD strategy for rapid acquisition of mature technology for the user. An evolutionary 
approach delivers capability in increments, recognizing, up front, the need for future capability 
improvements. The objective is to balance needs and available capability with resources, and to put 
capability into the hands of the user quickly. The success of the strategy depends on consistent and 
continuous definition of requirements as well as the maturation of technologies that lead to 
disciplined development and production of systems that provide increasing capability toward a 
materiel concept [5]. 

EA proceeds in increments and spirals. In a spiral, the system end state and the detailed functional 
requirements driving that end state are unknown at the time the spiral is started. Functional require-
ments are defined through interaction with stakeholders as well as through experimentation and 
wargaming. In an increment, by contrast, the end-state functional requirements are known. However, 
for various reasons, the government may defer achieving some functional requirements until later 
increments. The reason often cited for such deferments is that the technology required to achieve the 
functional requirements is too immature, and that risk reduction programs must be implemented 
before this technology can be safely or cost effectively integrated with the system. EA programs 
typically consist of both increments and spirals.  

A systems engineering program that effectively supports EA has several characteristics: 

• Detailed requirements and specifications are developed for the current spiral or increment. 
Implementation that is to occur after this spiral has many fewer detailed requirements. In the 
case of a spiral effort, only the most general requirements may be known for future spirals.  

• Plan for growth with available bandwidth, electrical power, HVAC, etc., to ensure that future 
functional requirements can be accommodated.  
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• The Test and Evaluation Master Plan (TEMP) is tailored for the current spiral.  

• The Life Cycle Management Plan (LCMP) accounts for multiple versions of the same system 
since systems fielded in different spirals or increments will be somewhat different. 
Alternatively, a decision may be made to modify all systems so that they comply with some 
standard. 

Downloaded from http://www.everyspec.com



 

61 

6. References 

[1] SMC Systems Engineering Primer and Handbook, 3rd ed., 29 April 2005, Appendix C9. 

[2] SMC Systems Engineering Primer and Handbook, 3rd ed., 29 April 2005. 

[3] Horowitz, Dr. Barry, “Learn as You Go Systems Engineering:  A Methodology for System 
Assembly,” as presented to the International Council on Systems Engineering (INCOSE). 

[4] Workshop on Systems Engineering for Robustness, 8–9 June 2004, Lean Aerospace Institute, 
Massachusetts Institute of Technology, and Assistant Secretary of the U.S. Air Force for 
Acquisition. 

[5] Defense Acquisition Guidebook (DAG), http://akss.dau.mil/. 

  

Downloaded from http://www.everyspec.com



 

62 

  

Downloaded from http://www.everyspec.com



 

63 

Appendix A: Foundation for the Systems Engineering Process 

The government (SPO) should develop or assemble and maintain the following types of data over the 
program life cycle to serve as the foundation for the systems engineering process. Unless otherwise 
prohibited by security or policy, the government should formally transmit the data to the system 
contractor(s) and tailor the requirements to define the use the contractor is to make of each. 

Two lists follow. The first list applies to developing and maintaining the foundation for all contractual 
activities for both pre-acquisition contract phases, including support to the definition of capability 
gaps that must be filled by materiel programs, analysis of materiel approaches, analysis of alterna-
tives, system concept selection, or development of a statement of capability needs by the operators 
and users as well as for all subsequent acquisition contract phases. The second list applies to the 
additional foundation that usually applies to acquisition contract phases. 

a. The systems engineering foundation to be developed and maintained for all contract phases:   

(1) Any and all results produced by the capability needs process, to include: 

(a) Any functional (or mission) area analyses, plans, concepts, road maps, or other 
related planning documents. 

(b) Joint Capabilities Integration and Development System (JCIDS) documents 
including but not limited to Capability Production Documents (CPD) and 
Capability Description Documents (CDD) or updates of Operational Requirement 
Documents (ORD). 

(c) Any applicable Operational Views (OVs) or System Views (SVs) as defined in the 
DOD Architecture Framework. 

(d) The Concept of Operations or Operational Employment Concepts. 

(2) System Technical Requirements Document (TRD)—the document that identifies the 
acceptable system solution trade space. It may include functional and performance 
requirements that are identified as “to be determined,” “to be reviewed,” “to be 
resolved,” or “to be supplied” as well as a verification strategy. The data in the 
document is used by the performing activity to initiate Requirements Analysis. As the 
program evolves, the system technical requirements are refined/resolved, incorporated 
into the requirements baseline, and captured in the system specification.  

(3) Applicable Acquisition Decision Memorandum (Memoranda)—documents system 
requirements, objectives, goals, or tradeoffs, specifically including guidance on life 
cycle cost or affordability, technology readiness levels, schedule, or sustainment 
objectives.  

(4) System threat assessment or current descriptions for relevant threats by the DIA or a 
service intelligence agency. (Note: The potential threats can depend on the technical 
characteristics of the solution(s), so the threat assessment should be reviewed and 
updated as the solution(s) evolve).  
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(5) Interface/interoperability requirements or constraints imposed by other systems with 
which the solution must operate or share a boundary (such as the interface between 
launch and satellite system, physical and functional characteristics of electrical, RF, 
and software links to other systems, including that for telemetry and control, interfaces 
with systems or components supplied by associate contractors, interfaces with 
facilities, or interfaces with other systems in a family or system of systems—the latter 
may be covered to a degree in the SVs listed above.)   

(6) Applicability of standards in the DOD Information Technology Standards Registry 
required for compliance to the net-ready key performance parameter. 

(7) Characteristics of the operating space and terrestrial environments. These usually 
depend on the characteristics of the solution(s) such as the orbit chosen for the space 
elements.  

(8) Constraints on life cycle resource requirements to include total budget, budget phasing, 
and personnel manpower or skill levels.  

(9) Schedule needs or constraints, including those imposed by the military need, planned 
deliveries under other contracts, or anticipated technology maturation.  

(10) For both context and completeness, the latest Joint Vision, DOD Strategic Plan or DOD 
Quadrennial Defense Review (QDR), applicable Joint Operations Concepts, and 
analysis of doctrine, organization, training, materiel, leadership, personnel, and 
facilities (DOTMLPF) and other related joint, DOD, and service (component) planning 
documents and any relevant portions in the SE foundation and the information 
transmitted to the contractor(s).  

b. The systems engineering foundation to be developed and maintained to the extent practical 
for any contract phase that includes drafting, approving, or maintaining baselines, 
specifications, or their equivalent below the system level and such steps as preliminary 
design, detailed design, or design verification: 

(1) Capability Development Document (CDD), Capability Production Document (CPD), or 
Operational Requirements Document (ORD) updates. 

(2) Analysis of Alternatives (AoA). 

(3) Constraints imposed by law and regulation to include acquisition, environmental, safety 
and hazards control, human factors, radio frequency utilization, etc., including current 
versions of DOD, NSS, and the Air Force (or other agency) policy directives and 
associated instructions in each of these areas. 

(4) System Technical Requirements Document. As the program evolves, this becomes the 
Draft System Specification and then the approved System Specification, including all 
approved changes thereto. 
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(5) Other specifications and standards in the SMC technical baseline3 as well as handbooks 
and manuals related to systems engineering to include program management; work 
breakdown structures; configuration management; interchangeability, flexibility and 
expansion, and standardization; specification practices; technical reviews; risk analysis 
and management; software requirements analysis and development; security (physical 
security protection, entry/access control), personnel reliability (screening/security pro-
gram), communications security (COMSEC), computer security, emanations security 
(TEMPEST), operations security, and information security (INFOSEC); Computer 
Resources (Memory and/or Processing Capacity Reserve, Portability of Software); test 
to include testability and design and test margins for environmental and operating 
conditions; climatic conditions; launch site and launch range; logistics or sustainment; 
nameplates and product markings; training; modeling and simulation; maintainability 
and diagnostics; product assurance; parts, materials, and related processes; safety; 
reliability, survivability; mass properties; human factors and human engineering; 
quality; workmanship, producibility, transition to production, and manufacturing; 
drawing practices (especially for hardware planned for second source procurement); 
EMI/EMC, including electrical referencing and ground, electrical bonding, and 
electrical shielding; corrosion prevention and control; electrostatic discharge control; 
welding, soldering, and printed circuit/wiring boards; and subsystems (including 
moving mechanical; pressure vessels; electrical power development, including solar 
arrays, storage, and distribution; electro-explosive and ordnance; metals including 
dissimilar metals; composites; and structures, including load fators and factors of 
safety). 

(6) For ballistic missiles and other systems that involve nuclear weapons or radiation 
sources such as power sources, the additional program requirements, including inde-
pendent reviews for nuclear safety and surety, or radiation safety, should be identified.  

(7) The level to which vulnerabilities to each threat are to be controlled, or the basis (such 
as tradeoff ground rules) by which such levels are to be determined/recommended by 
the contractor(s).  

(8) Support or sustainment concept/approach, or the basis by which the contractor is to 
develop the concept—identify key stakeholders, including the 
operator/users/maintainers.  

(9) Training concept/approach, or the basis by which the contractor(s) is/are to develop the 
concept—identify key stakeholders, including the operator/users/maintainers, Air 
Education and Training Command (or other service/agency training, education, 
doctrine organizations), and any others responsible for training.  

(10) The definition of certification criteria for Operational Safety, Suitability, and Effective-
ness (OSS&E) and Space Flight Worthiness Certification and required contractor 
support to and/or certifications of readiness at independent, mission, flight, and/or 
launch readiness reviews. (See SMC Supplement to AFI 63-1201 and SMC Guides 120 
through 1204.) 

                                                 
3 Contact SMC/EA for the current SMC technical baseline.  
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(11) Philosophy, approach, and requirements for Test-Like-You-fly (TLYF) and Initial or 
Follow-on Operational Testing (IOT&E and FOT&E)—identify key stakeholders, 
including the Operator/Users and the organization responsible for operational testing 
and evaluation (OT&E).  

(12) List of government-furnished equipment (GFE), property (GFP), materiel (GFM), and 
facilities. 
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Appendix B: Acronyms 

This section provides a list of acronyms and abbreviations used in this standard, with associated 
meaning. This section is not a mandatory part of this standard. The information contained herein is 
intended for guidance only. (Note: many terms used below are defined in Section 3.2.) 

AFMC Air Force Materiel Command 
ANSI American National Standards Institute 
APB acquisition program baseline 
ASR alternative systems review 
C/SCS cost/schedule control system 
C/SSR cost/schedule summary report 
C4I command, control, communications, computers, and intelligence 
C4ISR command, control, communications, computers, intelligence, surveillance, and 

reconnaissance  
CAIV cost as an independent variable 
CARD cost analysis requirements description 
CCPD combat capability production document (also written C-CPD) 
CDD capability development document  
CDR critical design review 
CDRL contract data requirements list 
CFE contractor-furnished equipment 
CFR critical fault risk  
CI configuration item 
CJCS Chairman of the Joint Chiefs of Staff 
CLIN contract line item number 
CONOPS concept of operations 
COTS commercial off the shelf 
CPD capability production document 
CPI critical program information 
CRD capstone requirements document 
CSCI computer software configuration item 
CSOW contract statement of work 
CSU computer software unit 
CWBS contract work breakdown structure  
DIA Defense Intelligence Agency 
DID data item description 
DOD Department of Defense 
DODAF DOD architecture framework 
DOTMLPF doctrine, organization, training, materiel, leadership and education, personnel and 

facilities  
EA evolutionary acquisition 
ECP engineering change proposal 
EDMs engineering development models 
EIA Electronic Industries Alliance 
ESOH Environmental Safety and Occupational Health 
EVMS earned value management system 
FCA functional configuration audit 
FMECA failure mode effects and criticality analysis 
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FoS family of systems 
FOT&E follow-on operational test and evaluation 
FQR formal qualification review 
FRACAS Failure Reporting Analysis, and Corrective Action System 
FRD functional requirements document 
FRP full rate production 
GFE government-furnished equipment 
GFI government-furnished information 
GFM government-furnished materiel 
GFP government-furnished property 
HSI human systems integration 
HWCI hardware configuration item 
HWU hardware unit 
ICA independent cost assessment 
ICD initial capability document; interface control document (or drawing) 
ICE independent cost estimate 
ILSP integrated logistics support plan 
IMP integrated master plan 
IMS integrated master schedule 
IAW in accordance with 
IOC initial operational capability 
IOT&E initial operational test and evaluation 
IPA integrated program assessment 
IPAT integrated program assessment team 
IPD integrated product development 
IPPD integrated product and process development  
IPT integrated product team  
IRS interface requirements specification 
I&T  integration and test 
JCIDS Joint Capabilities Integration and Development System 
JTA joint technical architecture 
KDP key decision point 
KPP key performance parameter 
LCC life cycle cost 
LMU logistics management information 
LOE level of effort 
LYF Like You Fly 
MCFA mission critical fault analysis 
MIL-HDBK Military Handbook 
MIL-SPEC Military Specification 
MIL-STD Military Standard 
MMD mean mission duration 
MNS mission need statement 
MOE measure of effectiveness 
MOP measure of performance 
NDI nondevelopmental item 
NEPA National Environmental Policy Act 
NSS National Security System; national security space 
O&S operations and support 
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OA operational architecture  
ORD operational requirements document 
OSA open system architecture 
OSS&E operational safety, suitability, and effectiveness 
OT&E operational test and evaluation  
OV operational view 
PCA physical configuration audit 
PDR preliminary design review 
PESHE programmatic environmental, safety, and occupational health evaluation  
PHS&T packaging, handling, storage, and transportation 
PWBS program or project work breakdown structure  
RFP request for proposal 
SE systems engineering 
SEMP systems engineering management plan 
SEP systems engineering plan 
SFR system functional review 
SFW space flight worthiness 
SMC Space and Missile Systems Center 
SoS system of systems 
SOW statement of work 
SPO system program office 
SQIC Space Quality Improvement Council 
SRR system requirements review 
STAR system threat assessment report 
STE special test equipment 
SV systems view 
SVR system verification review 
T&E test and evaluation 
TA technical architecture (as in TA View) 
TBD to be determined  
TBR to be resolved 
TBS to be supplied 
TEMP test and evaluation master plan 
TLYF Test Like You Fly 
TOR technical operating report 
TPM technical performance measure 
TRD technical requirements document 
TRL Technology Readiness Level 
TRR test readiness review 
TV technical view, technical standards view, or technical architecture view 
UPC unit production cost  
WBS work breakdown structure  
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Appendix C:  Definitions 

Acceptance – Verification that a component or configuration item meets requirements and 
workmanship standards and is suitable for use in its intended function.  

Allocated baseline – Includes (1) the physical hierarchy, (2) the initially documented, validated, and 
approved design-to functional and performance requirements and design constraints for each 
system product in the hierarchy and all changes thereto approved in accordance with the 
contract, and (3) separable documentation identifying all design-to requirements and 
constraints for each component or computer software item and each separately integrated 
grouping of components and/or computer software items.  

Allocation – (1) All or a subset of requirements for a higher-level system element that has been 
designated to be satisfied by a lower-tier element; (2) the act of decomposing the requirements 
for a system among the elements of the system.  

Alternative systems review (ASR) – A formal technical review, usually conducted early in the 
acquisition life cycle of a system or evolutionary increment or spiral, of (1) support to the 
capability needs process, (2) an assessment of selected system concept(s) relative to system 
effectiveness in the intended environment, potential for growth, affordability, timeliness, and 
risk, and (3) the risks for the preferred system concept(s) that should be addressed during 
subsequent phases.  

Analysis of alternatives (AoA) – The evaluation of the operational effectiveness, operational 
suitability, and estimated costs and risks of alternative system concepts to meet a mission 
capability. The analysis assesses the advantages and disadvantages of alternatives being 
considered to satisfy capabilities, including the sensitivity of each alternative to possible 
changes in key assumptions or variables.  

Attribute – (1) A quality, property, or characteristic of a systems engineering product; (2) a testable 
or measurable characteristic that describes a characteristic of a system or capability.  

Balance – The act of assessing and comparing capabilities to be provided, cost, schedule, risk, and 
evolvability for alternative requirements, requirements allocations, functional architectures, 
and/or designs to include identifying the capabilities or constraints that drive or otherwise 
cause high sensitivity to cost, schedule, or risk.  

Baseline – Document(s) or decision database(s) that record the current set of requirements for the 
system and its design or system product solutions.  

Capability – The ability to execute a specified course of action. It is defined by an operational user 
and expressed in broad operational terms in the format of an initial capabilities document or a 
recommendation to change doctrine, organization, training, materiel, leadership, education, 
personnel, and facilities. 

Change control – The engineering management function of (1) limiting change to a baseline or other 
product to that which has been (a) assessed for impacts to capabilities, cost, schedule, risk, 
and growth potential and (b) approved by documented procedures in accordance with the 
contract, and (2) assuring implementation of all changes so assessed and approved to the 
products of the program.  
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Commercial off the shelf (COTS) – A system product that is available in the commercial 
marketplace that does not require unique government modifications or maintenance over its 
life cycle to meet the requirements.  

Component – A system product that is an aggregation of hardware and/or software items that is 
viewed as a separate entity for purposes of design or some other reason, and for which the 
design is separately verified. Hardware items may be further divided into additional 
components, other lower-tier products (sometimes given names such as subassemblies), parts, 
materials, processes, and data; software items may be further divided into software units.  

Concept of Operations (CONOPS) – A high-level concept whose purpose is to describe a problem 
that combatant commanders may face, objectives to solve the problem, desired effects, 
capabilities needed to achieve effects, and sequenced actions that describe the employment 
concept.  

Configuration item (CI) – The aggregation of system elements that satisfies an end use function and 
is designated for separate configuration management.  

Contract Work Breakdown Structure (CWBS) – Work breakdown structure (WBS) prepared by 
the developer to capture all work planned under the contract or subcontract and that is 
accepted by the customer.  

Cost analysis requirements description (CARD) – The description of the salient programmatic and 
technical features of the program and the system it is to provide that is used by the teams 
preparing cost or schedule analyses or cost estimates.  

Cost as an independent variable (CAIV) – An approach to the acquisition of military systems in 
which cost can be treated as a military requirement and cost, schedule, and performance may 
be traded within the tradespace between the objective and the threshold.  

Critical design review (CDR) – During system development, the review by the contractor and the 
government of (1) the status of any changes to the functional baseline and architecture and 
allocated baseline since they were established, (2) the design baseline for each configuration 
item, including the completeness and compatibility of interfaces between the items as well as 
between the items and other systems, facilities, and personnel, (3) the basis for each element 
in the design baseline in terms requirements and objective, comprehensive, quantitative 
design trades, (4) the balance between performance, cost, schedule, and risk for each element 
in the selected design baseline, (5) the two-way traceability from the source of the functional 
baseline to the design baseline and back, and (6) the verification that the design baseline can 
meet the contract requirements.  

Critical fault risk (CFR) – A risk associated with an unexonerated potential fault or flaw that would 
lead to mission failure. 

Demonstration – The verification method of determining performance by exercising or operating a 
system product in which instrumentation or special test equipment is not required beyond that 
which is inherent to the product and all data required for verification is obtained by observing 
operation of the product.  
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Deployment function – The process performed to take the products of a system or system upgrade 
from the completion of manufacturing and verification to a state of operational readiness.  

Derived requirements – Requirements not explicitly stated in the capability need but that are 
inferred from the nature of the proposed solution; the applicable verification, manufacturing, 
rework, storage, transportation, operating, disposal, and support environments; policy; law; 
best engineering practice; or some combination of the above.  

Design – An iterative decisionmaking process that produces plans by which resources are converted 
into products or systems that meet system requirements. 

Design constraints – Requirements that form boundaries within which other requirements must be 
allocated or derived and system products must be designed. The constraints may be externally 
imposed—such as by an interface with another system—or result from decisions internal to 
the program or contract.  

Design release baseline  – The documented, validated, and approved (1) design for each system 
product, including integrated assemblies of products, and (2) the definition of government 
personnel manpower and skill levels necessary to operate and support the system and all 
subsequent changes thereto approved in accordance with the contract.  

Design solution – The process that translates the output of the Requirements Development and 
Logical Analysis processes into alternative design solutions and selects the final design 
solution. 

Design-to requirements – The allocated and derived verifiable technical requirements and design 
constraints to which the design of a system product—including hardware, software, processes, 
data, or new or modified government facilities—is to comply.  

Developmental test and evaluation (DT&E) – Test and evaluation activities to (1) support 
technology selection, requirements analysis and allocation, and design and (2) verify 
compliance with the contract requirements.  

Development function – The process performed to take a system or system upgrade from the 
statement of the capability needs to readiness for manufacturing, verification, training, 
deployment, operations, support, and disposal of the delivered system products. This standard 
does not require that the development function be addressed in defining the system functional 
requirements or performing functional analysis.  

Disposal function – The process performed to ensure that the disposition of system products and by-
products that are no longer needed or no longer useful complies with applicable security 
classification guidance, demilitarization policy, and environmental laws and regulations. 

Earned value management system (EVMS) – A system used to measure the amount of work 
actually performed on a project (i.e., to measure its progress) and to forecast a project’s cost 
and date of completion. 

Environmental constraints or requirements – The expected worst-case impact of the environment 
on the system or system product as well as the system’s or system products’ allowed impact 
on the environment.  
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External interface – A design constraint comprising a boundary between a system and another 
system or facility.  

Family of systems (FoS) – A set or arrangement of independent systems that can be arranged or 
interconnected in various ways to provide varying capabilities. The mix of systems can be 
tailored to provide desired capabilities, dependent on the situation.  

Formal action – An act that follows a documented procedure and that is approved by the signature of 
an authorized individual recorded in a readily retrieved archive.  

Function – A task to be performed to achieve a required outcome or satisfy an operational need.  

Functional analysis and allocation – The determination of the top-level functions that are needed to 
accomplish the primary system functions over the life of the system, their relationship, and 
their decomposition to subfunctions to the point that each subfunction or set of subfunctions 
can be related to one and only one physical element in the allocated baseline, the allocation of 
the top-level requirements, and constraints in the requirements baseline to determine how well 
each function and subfunction must be performed, and the capture of the aggregate in a 
functional architecture.  

Functional architecture – The result of functional analysis and allocation; the hierarchical 
arrangement of functions, their decomposition into subfunctions, the associated timelines, and 
the allocation of the performance requirements and constraints in the requirements baseline to 
the functions and subfunctions. 

Functional configuration audit (FCA) – (1) For each configuration item, the formal examination of 
its functional characteristics to verify that it has achieved the requirements in its allocated 
baseline. (2) For a system, the formal examination of its functional characteristics to verify 
that it has achieved the requirements in the functional baseline. 

Functional requirement – A task that must be accomplished to provide a needed operational 
capability (or satisfy an operational need or requirement).  

Hardware – System products made of a material substance, excluding documentation (and not 
including computer software).  

Hardware item – An aggregation of hardware that satisfies an end use function and is designated for 
purposes of specification, interfacing, qualification, configuration management, or other 
purposes. 

Implementation – The process that yields the lowest-level system elements in the system hierarchy. 

Increment – A useful and supportable operational capability that can be effectively developed, 
produced or acquired, deployed, and sustained. Each increment of capability will have its own 
set of threshold and objective values set by the operator/user.  

Inspection – The verification method of determining performance by examining (1) engineering 
documentation produced during development or modification or (2) the system product itself, 
using visual means or simple measurements not requiring precision measurement equipment.  
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Integrated architecture (for interoperability) – A structure based on the definition of architecture 
as a structure of components, their relationships, and the principles and guidelines governing 
their design and evolution over time. Thus the integrated architecture shows components and 
their relationship and needed capabilities for such key military capabilities as interoperability 
and sustainment. An architecture description is defined to be an integrated architecture when 
products and their constituent architecture data elements are developed such that architecture 
data elements defined in one view are the same (i.e., same names, definitions, and values) as 
architecture data elements referenced in another view. The term “integrated architecture” 
refers to an architecture description that has integrated operational, systems, and technical 
standards views. That is, there are common points of reference linking the OV and the SV and 
also linking the SV and the TV.  

Integrated Master Plan (IMP) – A contractual description of the events, significant 
accomplishments, significant accomplishment criteria, applicable documents, and critical 
processes necessary to satisfy all contract requirements. The completion of each significant 
accomplishment is determined by measurable significant accomplishment criteria. The 
significant accomplishments have a logical relationship to each other (such as parallel or 
sequential) and, in subsets, prepare for events. Each event is, in turn, complete when the 
significant accomplishments leading up to it are complete. Narratives that include objectives, 
governing documentation, and an approach describe the critical processes. The IMP includes 
an indexing scheme (sometimes called a single numbering system) that links each significant 
accomplishment to the associated CWBS element, event, significant accomplishment criteria, 
and tasks presented in the Integrated Master Schedule (IMS). Note: The data in the IMP 
defines the necessary accomplishments for each event, both for the contract as a whole and for 
each team or manager responsible for a specific CWBS element.  

Integrated Master Schedule (IMS) – The schedule showing the time relationship between events, 
significant accomplishments, and the detailed tasks required to complete the contract 
including calendar dates, time spans, critical path, and slack. The IMS applies (and extends if 
necessary) the same indexing (or single numbering system) as used in the Integrated Master 
Plan (IMP). IMS tasks are directly traceable to plans and accomplishments of the Earned 
Value Management System (EVMS), though some EVMS plans or work packages such as 
those for level of effort (LOE) tasks need not be traceable to the IMS.  

Integrate-to requirements – Instructions for integrating or assembling software units, hardware 
pats/assemblies/subassemblies, hardware or software items, or higher-tier components to 
build and subsequently verify still higher-tier components including the system. Part of the 
design release or product configuration baseline.  

Integration – The process of incorporating the lower-level system elements into a higher-level 
element in the architecture. 

Interface – The boundary between two or more systems, functions or other logical representations, or 
system products or between a system and a facility at which interface requirements or 
constraints are set. Interfaces can be physical or functional.  

Interface control – The identification, documentation, and control of all interface requirements on a 
system or on the elements of a system.  
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Interface control document; interface control drawing (ICD) – Drawing or other documentation 
that depicts interface designs or elements of interface designs that satisfy interface 
requirements.  

Interface requirements specification (IRS), interface specification – A repository for interface 
requirements that details the functional and physical relationships between systems or system 
products or between systems and facilities.  

Interoperability – The ability of systems, units, or forces to provide data, information, materiel, and 
services to and accept the same from other systems, units, or forces and to use the data, 
information, materiel, and services so exchanged to enable them to operate effectively 
together. Interoperability includes both the technical exchange of information and the end-to-
end operational effectiveness of that exchanged information as required for mission 
accomplishment. 

Key performance parameter (KPP) – An attribute or characteristic considered most essential for an 
effective military capability. 

Knowledge database (or decision database) – The linked and readily retrievable collection of data 
(including inputs and intermediate and final results) that provide the audit trail of decisions 
and their rationale from the initial statement of needed capabilities or operational 
requirements and design constraints to the current description of the system technical 
requirements and the system products (including facilities and processes) and government 
personnel that collectively satisfy the requirements.  

Life cycle – The time scope of a system from the start of manufacturing, verification, and integration 
through deployment, training, operations, and support during all program phases, including 
upgrades, until final disposal of the system is complete.  

Life cycle cost (LCC) – The total cost to the government, both sunk and anticipated, of acquisition 
and ownership of the system over its useful life. It includes the cost of research, development, 
test, and evaluation; procurement (to include production testing, deployment, and support to 
initial operation, test, and evaluation [IOT&E]); operations and support (to include training, 
IOT&E, and follow-on operational test and evaluation [FOT&E]); government facilities; and 
disposal. For defense systems, life cycle cost is also called total ownership cost (TOC).  

Like You Fly (LYF) test – A prelaunch test based on operational timelines and other applicable 
mission characteristics. 

Logical analysis – The process of obtaining sets of logical solutions to improve understanding of the 
defined requirements and the relationships among the requirements, including timeline events 
sequencing, behavioral, logical, and data flow (also see functional analysis and allocation). 

Materiel approach or materiel solution – A defense acquisition program (nondevelopmental, 
modification of existing systems, or new program) that satisfies, or is a primary basis for 
satisfying, identified warfighter capabilities. In the case of family of systems or system of 
systems (FoS and SoS) approaches, an individual materiel solution may not fully satisfy a 
necessary capability gap on its own.  
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Mission – The task or tasks for which the system is designed. Typical missions from space are: 
communication, navigation, Earth science, reconnaissance, missile warning and tracking, 
nuclear event detection, Earth imaging for intelligence, signals intelligence, space science, 
and investigating the universe. 

Mission Critical Fault Analysis (MCFA) – A top-down analysis that focuses on determining the 
events and sequences of events that can lead to mission failure in any phase of the mission up 
to and including nominal operations. 

Mission phase – A portion of a mission that has a specific objective or set of objectives and has 
defined initiation and completion events. Mission phases will vary according to the nature of 
the mission area, but there is likely to be some commonality of phases between similar end 
items. Typical mission phases for a launch vehicle are prelaunch initialization, first stage, 
second stage, payload deployment, collision avoidance, and reentry. Typical mission phases 
for a space vehicle are prelaunch initialization, ascent, separation and initialization, orbit 
transfer, spacecraft and payload checkout, nominal operations, and disposal. Mission phases 
for a command and control system might include test, training, rehearsal, activation, shadow 
operations, initial operations, contingency (backup operations), maintenance, and sustainment. 
There are likely to be additional mission phases for more complex missions, involving 
constellations, multiple agencies, and multiple users. 

Nondevelopmental item (NDI) – Any system product that is (1) available in the commercial 
marketplace or (2) previously developed and in use by a department or agency of the United 
States, a state or local government, or a foreign government with which the United States has 
a mutual defense cooperation agreement and that does not require unique upgrades or 
maintenance over its life cycle to meet the current requirements. System products that (1) 
have been developed but are not yet available in the commercial marketplace or in use by a 
government entity or (2) require only minor modification or upgrade are termed near-NDI (N-
NDI). 

Objective – An operationally significant increment above the threshold; the desired operational goal 
associated with a performance attribute, beyond which any gain in utility does not warrant 
additional expenditure.  

Open standards – Widely accepted and supported standards set by recognized standards 
organizations or the market place. These standards support interoperability, portability, and 
scalability and are equally available to the general public at no cost or with a moderate license 
fee.  

Operating conditions – The expected range of operating variables when a system or system product 
is performing as designed. Examples are temperatures, motion of mechanical assemblies, and 
pressures, such as in propulsion chambers, tanks, and plumbing.  

Operational Test and Evaluation (OT&E) – Independent test used to determine the effectiveness 
and suitability of the system or system upgrade for operational use by typical military users 
and the evaluation of the results of such tests. Can be either initial (IOT&E) or follow-on 
(FOT&E). IOT&E is conducted on production or production representative articles to support 
a decision to proceed with production (usually to rate production if applicable). It is 
conducted to provide a valid estimate of expected system operational effectiveness and 
operational suitability. FOT&E is conducted during and after the production period to refine 
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the estimates made during IOT&E, to evaluate changes, and to reevaluate the system to ensure 
that it continues to provide the needed capability and retains its effectiveness in a new 
environment or against a new threat. 

Operations function – The process performed subsequent to verification and deployment to 
accomplish a system’s intended missions, excluding training, support, and disposal. 

Operator – An operational command or agency that controls the acquired system for the benefit of 
users. Operators may also be users. 

Performance requirement – A statement of the extent to which a function must be executed, 
generally measured in such terms as quantity, quality, coverage, timeliness, or readiness. See 
Functional requirement. 

Physical configuration audit (PCA) – (1) For each configuration item (CI), the formal comparison 
of a production-representative article with its design baseline to establish or verify the product 
baseline. (2) For the system, the formal comparison of a production-representative system 
with its functional and design baseline as well as any processes that apply at the system level 
and the formal examination to confirm that the PCA was completed for each CI, that the 
decision database represents the system, that deficiencies discovered during testing (DT&E 
and IOT&E) have been resolved and changes approved, and that all approved changes have 
been implemented. 

Physical hierarchy – The hierarchical arrangement of system components necessary to satisfy the 
requirements baseline and to which requirements are to be allocated. The top entry in the 
hierarchy is the system. Intermediate levels in the hierarchy include any groupings of 
components that are to be integrated for any purpose (such as verification, manufacturing, 
operations, or support) or that are needed for systematic requirements allocation. The 
hierarchy extends to include all hardware and software items necessary to satisfy the 
requirements baseline over the life cycle, whether deliverable or not. Also sometimes called 
the product tree or the physical architecture.  

Preliminary design review (PDR) – During system development, the review by the contractor and 
the government of (1) any changes to the functional baseline since it was established, (2) the 
functional architecture, (3) the physical hierarchy, (4) the allocated baseline for each 
configuration item, including the completeness and compatibility of interfaces between the 
items and between the items and other systems, facilities, and personnel, (5) the basis and the 
balance between performance, cost, schedule, and risk for each element in the architectures 
and each requirement in the baseline, (6) the two-way traceability from the source of the 
functional baseline to the allocated baseline and back, and (7) the verification that the 
allocated baseline can meet the system requirements.  

Primary system functions – The essential tasks that must be accomplished so that a system will 
provide the needed operational capability, implement DOD and military service policy, and 
satisfy public law over the life cycle.  

Process  – A procedure or treatment applied during the life cycle of a system. The steps to be taken 
and any required materials, procedures, tooling, or equipment are normally defined as part of 
the design and controlled as part of the design release or product configuration baseline.  
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Product baseline, product configuration baseline – The documented and approved update to the 
design release baseline for one or more system products after confirmation (1) of qualification 
that the product design satisfies all performance and functional requirements and constraints 
in the current allocated and design release baselines, (2) that the as-built, as-coded, or as-
integrated product is accurately reflected in the baselines, and (3) for hardware products, 
readiness for continued production, acceptance verification, deployment, training, operations, 
support, and disposal and all subsequent changes thereto approved in accordance with the 
contract.  

Product requirements analysis – The determination of complete and verifiable product functional 
and performance technical requirements and design constraints. These requirements and 
design constraints are based on functional analysis and allocation, allocation of constraints, 
and derivation of further requirements and constraints toward the achievement of a design that 
satisfies the requirements baseline and is balanced between capabilities to be provided and the 
evolutionary growth potential on the one hand, and cost, schedule, and risk on the other hand. 
The results of product requirements analyses are documented in the allocated baseline. 

Qualification – (1) For hardware, the verification that a hardware item or higher level of integration, 
together with its embedded software, meets all requirements and constraints of the 
environmental and operating conditions anticipated over its life cycle, including specified 
margin to the maximum predicted flight environment (MPE); (2) for software, the verification 
that a software unit meets all requirements and constraints using operationally representative 
data in an operationally representative configuration.  

Requirement – (1) A condition or capability needed by a user to solve a problem or achieve an 
objective; (2) a condition or capability that must be met or possessed by a system or system 
component to satisfy a contract, standard, specification, or other formally imposed documents; 
(3) a documented representation of a condition or capability as in (1) or (2). 

Requirement reference – A higher-level requirement and/or an analysis, test, or other justification 
for a requirement, requirement allocation, or other baseline or functional architecture element.  

Requirements acceptability criteria – Requirements that define a system that satisfies all user 
capabilities and requirements. All user requirements trace to system- and lower-level 
requirements. 

Requirements analyses – The determination of complete and verifiable system functional and 
performance technical requirements and design constraints based on analyses of the needed 
operational capabilities, requirements, objectives (or goals), measures of effectiveness; 
missions; and projected utilization environments; DOD policies and practices; public law; and 
the balance between capabilities to be provided and the evolutionary growth potential on the 
one hand, and cost, schedule, and risk on the other hand. The results of requirements analyses 
are documented in the requirements baseline.  

Requirements baseline – The documented, validated, and approved system-level (top-level) 
verifiable and allocable functional and performance technical requirements and design 
constraints, their allocation or assignment to the lower levels necessary to capture the systems 
engineering foundation for the program, and all changes thereto approved in accordance with 
the contract.  
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Requirements development – The process of taking all inputs from relevant stakeholders and 
translating those inputs into technical requirements. 

Risk – The uncertainty of attaining a requirement, goal, or objective pertaining to technical 
performance, schedule, or cost and the consequences of not attaining it.  

Significant accomplishment – A specified step or result that indicates a level of progress toward 
completing an event and, in turn, meeting the objectives and requirements of the contract.  

Significant accomplishment criteria – Specific, measurable conditions that must be satisfactorily 
demonstrated before a significant accomplishment listed in an Integrated Master Plan (IMP) is 
complete and before work dependent on the accomplishment can proceed.  

Software – Computer programs, procedures, and data pertaining to the operation of a computer 
system. Data may include, for example, information in databases, rule bases, or configuration 
data. Procedures may include, for example, interpreted scripts. 

Software item – An aggregation of software that satisfies an end use function and is designated for 
the purposes of specification, interfacing, qualification testing, configuration management, or 
other purposes. A software item is composed of one or more software units. A software item 
is sometimes called a computer software configuration item (CSCI). 

Software unit – An element in the design of a software item; for example, a major subdivision of a 
software item, a component of that subdivision, a class, object, module, function, routine, or 
database. A software unit is sometimes called a computer software unit (CSU). 

Specification – A description of the verifiable technical requirements and design constraints for 
hardware and computer software, materials, and processes, along with the verification method 
for determining whether each requirement is met.  

Support function – The process performed to facilitate uninterrupted operations and training. The 
tasks include the acquisition and supply of spares, depot-level maintenance, the acquisition 
and maintenance of the facilities, and selection and training of personnel.  

Survivability – The capability of a system to avoid or withstand man-made hostile environments 
without suffering an abortive impairment of its ability to accomplish its designated mission.  

System – An integrated set of products (to include processes and government facilities) and personnel 
that interact with one another in an organized or interrelated fashion toward a common 
purpose that cannot be achieved by any of the products alone or by all of the products without 
the underlying organization. The integrated products and personnel fulfill manufacturing, 
verification, integration, deployment, training, operations, support, and disposal functions to 
provide needed operational capabilities or satisfy objectives.  

System concept – A rudimentary or unfinished design used for preliminary assessments of system 
effectiveness, cost, schedule, or risk that provides the basis for more detailed designs through 
further iteration of the requirements, functional, and design analyses as required by this 
standard.  
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System functional review (SFR) – A review, usually held prior to or early in the design or similar 
phase, by the developer and the customer to confirm that (1) technology maturity has been 
demonstrated and the risk reduction efforts planned prior to the start of design have been 
completed and the results have been reflected in the proposed requirements baseline and 
preliminary allocated baseline, (2) requirements analysis has progressed to the point that the 
proposed requirements baseline is accurate and comprehensive (though perhaps with TBDs, 
TBRs, and TBSs), (3) the preliminary allocated baseline reflects the proposed requirements 
baseline and is balanced with respect to performance, cost, schedule, risk, and potential for 
evolutionary growth, (4) the decision database supports two-way traceability from the source 
of the requirements baseline to the preliminary allocated baseline and from any element to the 
rationale for that element, (5) the assessment that the evolving allocated baseline can lead to a 
design that will satisfy the requirements baseline, (6) the preliminary physical hierarchy, the 
planned (or approved) PWBS, and the CWBS in place or proposed to be used subsequent to 
the SFR are all consistent, (7) the life cycle cost for the evolving design is consistent with the 
program affordability constraints, and (8) the remaining risks have been identified and can be 
handled in the context of the planned contract and program activities. The primary SFR data is 
the decision database documenting or demonstrating that these systems engineering 
requirements have been satisfied.  

System effectiveness – Objective, quantifiable measure(s) (such as communications throughput, 
surveillance sensitivity, or navigation accuracy) that relate the system concept or design to the 
system technical functional and performance requirements and constraints.  

System of systems (SoS) – A set or arrangement of interdependent systems that are related or 
connected to provide a given capability. The loss of any part of the system will degrade the 
performance or capabilities of the whole.  

System product – A separately identifiable portion of a system other than personnel, whether 
delivered or not, to include hardware, software, firmware, process, government 
facility/equipment or modification of an existing government facility/equipment, modification 
to existing equipment or property, document, manual, drawing, instructions, data, or 
combination thereof. Services that are not system products but data that defines the required 
scope of services such as contractor support during IOT&E or operations are system products.  

System requirements review (SRR) – A review, usually held near the end of the program definition 
and risk reduction or similar phase (Phase I), by the contractor and the government to confirm 
that (1) the planned risk reduction efforts are making adequate progress and reflect the 
technologies envisioned to implement the preferred system concept(s), (2) the operational 
requirements and objectives have been accurately and comprehensively translated into 
technical requirements and are reflected in the preliminary functional baseline, (3) the 
preliminary functional baseline and the plans to complete it account for the eight primary 
functions and all design constraints on the system design, (4) the preliminary physical 
hierarchy is consistent with the preliminary functional baseline, (5) life cycle cost projections 
remain consistent with the program affordability constraints, (6) the decision database 
supports two-way traceability from the source of the functional baseline to the functional 
baseline and from any element to the rationale for that element and shows the rationale and 
approval authority for all changes, and (8) the significant accomplishments and 
accomplishment criteria have been planned for the next wave of technical activity on the 
contract.  
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System technical requirements – Characteristics, attributes, or distinguishing features stated in 
terms of verifiable functional and performance requirements and design constraints that a 
system or system element must have within a defined environment or set of conditions, 
including the threat, in order to provide a needed operational capability and comply with 
applicable decisions by the milestone decision authority, policy, practices, and law. The 
system technical requirements are documented in the requirements baseline. Technical 
requirements for the elements of the system are allocated from the requirements baseline.  

System threat assessment – Describes the threat to be countered and the projected threat 
environment. The threat usually depends on the technical characteristics of the design 
solution.  

System Threat Assessment Report (STAR) – An intelligence document validated by the Defense 
Intelligence Agency (DIA)  that serves as the single authoritative reference for threat data to 
be used in a weapon system acquisition program. The STAR contains the lethal and nonlethal 
threats against the system and the threat environment in which the system will operate. 

System verification review (SVR) – A review, usually held near the end of development and prior to 
production, by the contractor and the government to confirm that (1) the system and its 
constituent products have been verified to satisfy the requirements, allocated, and design 
release baselines, including an assessment of the assumptions and methods used in 
verification by analysis, (2) deficiencies discovered during verification (DT&E) (and 
validation—IOT&E—to the extent completed) have been resolved and changes approved and 
implemented, (3) all other approved changes have been incorporated into the affected 
baselines and the affected system products verified to comply, (4) the life cycle cost 
projections remain consistent with the program affordability constraints, (5) the requisite 
plans, procedures, resources, and facilities are available (or on schedule) to initiate 
production, production verification, training, deployment, operations, support, and disposal, 
(6) the remaining risks have been identified and can be handled in the context of the planned 
program, and (7) the decision database has been maintained to capture all changes and 
updates so that it completely and accurately captures (a) the current approved baselines and 
(b) the verification data showing compliance with the baselines. The primary data for the SVR 
is the decision database documenting or demonstrating that these systems engineering 
requirements have been satisfied.  

Systems engineering – As a process, service, function, or activity, an interdisciplinary effort to 
iteratively and recursively (1) support the evolution of, first, the integrated architectures, 
roadmaps, capability assessments, and Initial Capabilities Document (ICD), and then later, the 
Capabilities Development Document (CDD) and Capabilities Production Document (CPD) to 
guide the development program,  (2) translate the needed capabilities and objectives into, first, 
a requirements baseline, second, an allocated baseline, third, a design release baseline, and, 
finally, a product configuration baseline, all of which collectively provide a design response 
to the capability needs that is balanced with respect to system effectiveness, cost, schedule, 
risk and evolutionary growth potential, (3) maintain those baselines over the life cycle of the 
system, (4) assess compliance with the baselines as development evolves, and (5) verify that 
the baselines have been met by products built, coded, bought, and integrated in accordance 
with the design, and then support the validation (through OT&E) that the needed capabilities 
have been provided.  
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Systems engineering plan (SEP) – Government document that specifies the scope of the technical 
effort required to develop and sustain the system or solution through its entire life cycle. At a 
minimum, the planning effort must define the government, contractor, and subcontractor tasks 
that will be accomplished; the allocation of responsibilities; what resources are needed; and 
how SE activities will be monitored, controlled, and integrated with the other aspects of the 
program. The SEP guides all technical aspects of the program. These plans are tied together in 
the program’s Integrated Master Plan (IMP) and Integrated Master Schedule (IMS). 

Systems engineering product – A tangible and documented result of systems engineering to include 
plans, tradeoff and other analyses, the baselines, the functional architecture, assessments, 
drawings, instructions, verification data, or validation results. 

Systems engineering requirement – Statement describing a mandatory contract compliance element, 
attribute, or quality of the systems engineering activity. 

System(s) view, system architecture view (SV) – A description, including graphics, of system(s) 
and interconnections providing for, or supporting, DOD functions. DOD functions include 
both warfighting and business functions. (1) For a domain, the SV shows how multiple 
systems link and interoperate in terms of the high-level internal construction and operations of 
particular systems within the architecture. (2) For the individual system, the SV emphasizes 
the physical connection, location, and identification of key hardware and software; it may also 
include data stores, circuits, and networks and may specify system and component 
performance parameters to show how the individual system supports the broader capabilities 
shown in the domain SV and any associated operational views (OVs). The SV associates 
resources to the operational view (OV) and its requirements per standards defined in the 
technical view (TV); see the definitions of these terms. See also integrated architecture. 
Several systems engineering products have been defined making up the SV; see Section 5 of 
the DOD Architecture Framework, Volume II, 15 January 2003. 

Tailoring – The modification of text, figures, graphs, tables of specifications, standards, or other 
requirements or tasking documents to clarify the extent to which they are applicable to a 
specific acquisition contract. 

TBD/TBR/TBS – TBD: “to be determined” by the developer (or formally recommended to the 
customer) based on analysis or test by a stated and documented date. TBR: the preliminary 
element is “to be resolved” by the developer (or recommended to the customer) based on 
analysis or test by a stated and documented date. TBS: “to be supplied” by the customer to the 
developer by an agreed-to and documented date. 

Technical performance measure (TPM) – A measure comparing the current actual achievement for 
technical parameters with that anticipated at the current time and on future dates. Confirms 
progress and identifies deficiencies that might jeopardize meeting a system requirement. 
Assessed values falling outside the expected range indicate a need for evaluation and 
corrective action. 

Test – The verification method of determining performance by exercising or operating the system or 
system product using instrumentation or special test equipment that is not an integral part of 
the system or system product being verified. 
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Test and evaluation master plan (TEMP) – A plan that correlates and integrates T&E with the 
overall acquisition program strategy, schedule, and other program documentation, and defines 
the critical path for completing test and evaluation. The TEMP will place the most emphasis 
on the next phase of system development rather than provide a historical account of program 
progress. The TEMP is usually updated prior to major milestones, program baseline changes, 
or when there have been significant changes to the program. 

Test plan – Documented approach, resources, and schedule to verify compliance of a system or one 
of its elements by test or to obtain data to support a contract or program decision. 

Test procedure – Documented list of equipment, manuals, and other required material and 
instructions to perform a test. 

Test report – Documentation of compliance with the test plan and the compliance or noncompliance 
of the system products under test. 

Threshold – A minimum acceptable operational value below which the utility of the system becomes 
questionable.  

Total ownership cost (TOC) – Costs to research, develop, acquire, own, operate, and dispose of 
defense systems, other equipment, and real property; the costs to recruit, retain, separate, and 
otherwise support military and civilian personnel; and all other costs of the business 
operations of the DOD. At the individual program level, total ownership cost is synonymous 
with the life cycle cost of the system. See lifecycle cost.  

Traceability – The ability to relate an element of the requirements baseline, functional architecture, 
allocated baseline, design release baseline, and product configuration baseline (or their 
representation in the decision database) to any other element to which it has a master-
subordinate (or parent-child) relationship.  

Tradeoff, tradeoff study – An objective comparison with respect to system effectiveness, cost, 
schedule, risk, and potential for evolutionary growth of all feasible alternative system 
requirements, functional architectures, allocated baselines, or designs. Can be used as the 
basis for selecting less capability in one area in order to achieve a more balanced overall 
system result. 

Trade space – The set or range of feasible alternatives to be compared to achieve a solution that is 
balanced with respect to system effectiveness, cost, schedule, risk, and potential for 
evolutionary growth.  

Training function – The process performed to achieve and maintain knowledge and skill levels 
necessary to perform the operations, support, and disposal functions efficiently and effectively 
over the system life cycle.  

Transition – The process of moving the system element to the next level in the physical architecture 
or, for the end-item system, the user. 

User – An operational command or agency that receives or will receive benefit (e.g., data or services) 
from the acquired system when it is in operation.  
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Validation – (1) For a baseline, the demonstration that it has its required attributes, that any 
assumptions necessary in its development are valid, and that the effectiveness of the emerging 
system design will satisfy the system technical requirements and constraint; (2) for a satellite 
or launch system, the certification that it is ready for launch; (3) for any other system, the 
assessment of the operational test authority that the system is suitable for operations and 
continued production, if planned.  

Verifiable – Confirmable, capable of being tested (verified or falsified) by experiment or observation.  

Verification – The process that confirms that the system and its elements meet the design-to or build-
to specification.  

Verification method – A finite, objective, reproducible way to prove that a solution meets a 
requirement. The verification methods are test, demonstration, inspection, and analysis.  

Work Breakdown Structure (WBS) – A system product-oriented hierarchical tree composed of the 
hardware to be developed, produced, or sustained; software to be developed or sustained; 
services (including cross-product activities such as systems engineering); data; and facilities 
that encompass all work to be carried out under the program or contract along with a 
dictionary of the entries in the tree. The WBS for the entire program is called the program or 
project WBS (PWBS). The WBS for the work under a contract is called the contract WBS 
(CWBS) and is prepared in accordance with the contract. 
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APPENDIX D: 
HUMAN SYSTEMS INTEGRATION PLAN  

The following data item has been developed to provide improved clarity for efficient planning of an 
effective and affordable human systems integration effort. This data item comprises a tailoring of the 
currently approved Data Item Description, DI-HFAC-81743A. Use of this data item is highly 
recommended if not specified as a contractually deliverable or accessible item.  

DI-HFAC-81743A/T (SMC)  
  
DATA ITEM DESCRIPTION   
   
Title: HUMAN SYSTEMS INTEGRATION PLAN   
   
Number:  DI-HFAC-81743A/T (SMC)  Approval Date:  TBA   
AMSC Number:  N/A Limitation:  N/A   
DTIC Applicable:  N/A  GIDEP Applicable:  N/A   
Office of Primary Responsibility:  SMC/EN   Applicable Forms:  N/A   
   
Use/Relationship:  The Human Systems Integration Plan (HSIP) describes the contractor’s Human 
Systems Integration (HSI) efforts; elements and activities supporting HSI domain requirements 
specified in the contract and any/all associated derived requirements; and how they will be managed 
and integrated with other program elements. The HSIP does not take the place of domain-specific 
plans such as the System Safety Plan; Training Plan; Programmatic Environment, Safety, and 
Occupational Health Evaluation; Human Engineering Program Plan (HEPP); or an HSI section in the 
Systems Engineering Management Plan, unless the procuring agency so directs.  
   
 a. This Data Item Description (DID) contains the format and instructions for preparing the 
HSIP content in response to applicable tasks delineated in the contract Statement of Work (SOW).   
 
 b. Where cited below, users refer, as applicable, to operators, maintainers, trainers, support 
personnel (including transporters), and manufacturers.   
 
 c. This SMC tailored DID supersedes DI-HFAC-81743A, dated 20110421.   
 
 d. For SMC contracts the HSIP shall be a separate plan and shall be summarized and 
referenced in the SEMP.  
 
Requirements:   
  
 1. Compliance and Reference documents. The applicable issue of the documents cited herein, 
including their approval dates and dates of any applicable amendments, notices, and revisions, shall 
be as cited in the Acquisition Streamlining and Standardization Information System (ASSIST) 
database at the time of the solicitation, or as cited in the SOW of the request for proposal (RFP) or 
contract.   
 
 2. Format. The HSIP format shall be contractor selected and contain all the content elements 
described below as tailored per paragraph 3. The format used initially shall be used for subsequent 
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submissions. Revisions shall be clearly indicated in a manner consistent with standard editorial 
practices.   
 
 3. Tailoring. The HSIP shall be tailored to reflect the Statement of Work (SOW), system 
specification, and phase of development. The proposed tailoring of the HSIP content shall identify the 
paragraph, proposed changes, and rationale for the change(s). Tailoring specified by the procuring 
agency shall also be included. If no tailoring is proposed beyond that specified by the procuring 
agency, this shall be stated.   
 
 4. Content. The HSIP shall contain the information described in the following paragraphs.  
 
(a) Front matter. Table of contents; lists of tables, figures, and appendices, as applicable; and a list of 
acronyms and abbreviations.   
  
(b) Overview.  
  
 i. Provide the HSIP purpose and scope. Briefly describe the system, its concept of operations, 
mission, human role(s), operational environment, predecessor system(s), if any, and related HSI 
lessons learned. Provide the system acquisition category and current phase of development. Reference 
other program documents that may provide additional detail, as appropriate. If applicable, state when 
the next submission of the HSIP is due.   
 
 ii. Describe the overall HSI objectives for the program, the HSI domains that will be 
addressed, and the strategy for addressing HSI domain objectives individually and in domain trade 
studies. The HSI Domains shall comprise the nine (9) domains defined in AFI 63-1201, Attachment 5 
(2011), AFI 63-101 (2010) Section 3.79, and/or the Air Force Human Systems Handbook. Each of 
the HSI domains shall be individually and specifically addressed. If any HSI domains will not be 
addressed, provide a rationale for the exclusion. Briefly describe the major activities that must be 
accomplished in applying HSI to the system development, consistent with the contract SOW, system 
requirements, specification(s), and work breakdown structure.   
 
 iii. Provide a list of HSI-related contract deliverables or accessible documents (e.g., Training 
Plan, Safety Plan, Manpower Estimate) for all domains deemed applicable in task 4.b.ii. For any 
section below whose content is substantially covered in another document, the contractor has the 
option of providing the required content in the HSIP or providing a summary of the content and 
referencing the document section(s) that contains the content.   
 
(c) Organization.   
    
 i. Human Systems Integration organization. Identify, describe, and provide an organizational 
chart of the contractor’s primary organization elements(s) and primary HSI organization elements, 
including the HSI Integrated Product Team, if any. Identify the HSI domain(s) addressed by each 
element; to whom the HSI manager/lead and HSI domain leads report; and the reporting and 
responsibility relationships between the HSI manager/lead and the HSI domain leads. For key 
positions (e.g., HSI manager/lead, domain leads, key practitioners), provide summary job descriptions 
and the minimum required qualifications.   
 
 ii. Human Systems Integration organizational relationships. Describe the relationships and 
responsibilities of the contractor’s HSI organization element(s) to other contractor organization 
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elements responsible for areas affected by HSI, such as systems engineering; hardware and software 
design teams; training; test and evaluation; related disciplines (e.g., reliability, maintainability, 
supportability); applicable working groups; and government HSI counterparts.   
 
 iii. Human Systems Integration working group. Describe the composition of the HSI working 
group (e.g., contractor, subcontractor, and procuring agency HSI domain representatives and user 
group representatives), and its responsibility, authority, and accountability for ensuring compliance 
with HSI requirements. Provide a charter for the working group.   
 
(d) Human Systems Integration Key Performance Parameters and Key System Attributes. Describe 
Key Performance Parameters (KPPs) and Key System Attributes (KSAs) with HSI implications 
considering all HSI domains deemed applicable in task 4.b.ii, above.  
   
(e) Human Systems Integration support of affordability and performance goals. Describe the 
method(s) by which the contractor will identify and conduct tradeoffs between HSI domains and 
other program elements in support of primary HSI goals: to reduce total system ownership costs; 
improve total system performance; and ensure that the system accommodates the characteristics of 
the user population that will design, develop, manufacture, operate, maintain, train, and support it. 
Describe how the contractor will ensure that HSI cost and performance factors will be formally 
considered during analysis, design, and procedure development; during technical reviews (e.g., 
system requirements review, systems functional review, preliminary design review, or critical design 
review); and in the engineering change management process.   
  
(f) Human Systems Integration issues and risks. Describe the method(s) by which the contractor will 
identify, document, validate, prioritize, coordinate, track, report, and resolve or mitigate HSI issues 
and risks over the life of the program. Describe the process for trading off HSI issues and risks among 
HSI domains, and between HSI and other disciplines. Describe the process by which HSI risks will be 
elevated to formal program-level risk management status.   
  
(g) Human Systems Integration in subcontractor or interorganizational efforts. If subcontractors, 
including work transferred to other corporate divisions and the like, are responsible for work on 
hardware or software components that have operator, maintainer, or supporter interfaces, or other HSI 
efforts (e.g., serving as subject matter experts, performing trade studies), describe the subcontractor’s 
organization element responsible for HSI and the subcontractor’s HSI activities. Describe the process 
by which requirements for HSI will be levied, implemented, and integrated across subcontractors for 
all HSI domains. Describe the method(s) by which the prime contractor will monitor subcontract 
compliance with HSI requirements.   
  
(h) Human Systems Integration in system analysis. Identify the HSI efforts in system analysis and the 
organizational element(s) responsible for their conduct. Describe how HSI domain area practitioners 
or subject matter experts will participate in:   
  
 1. Analyzing, flowing down, aligning, and deriving requirements.  

 2. Performing mission analysis.   

 3. Determining system functional requirements and capabilities.   

 4. Determining system architecture.   

 5. Allocating system functional requirements to humans, hardware, and/or software.   
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 6. Developing system functional flows.   

 7. Performing system effectiveness analyses, studies, and modeling.   
 
List the HSI analyses that will be performed to support system definition for all domains (e.g., 
manpower estimation, critical function analysis). For each analysis:   

 1. Provide a description or a reference to the paragraph(s) where it is described elsewhere in 
the HSIP or other document(s).   
 2. Identify any data, software, databases, models, or equipment required from the procuring 
agency.  
 
(i) Human Systems Integration in system design. Describe the HSI effort (for all applicable domains) 
in system design to ensure fulfillment with the requirements and guidance documents for HSI 
specified in the contract. Describe HSI domain area practitioner or subject matter expert participation 
in:   
  
 1. The preparation of system design and performance specifications.  

 2. Selection of commercial off-the-shelf or nondevelopmental items.   

 3. Trade studies and analyses.   

 4. Mock-up evaluations and dynamic simulations.   

 5. Usability assessments.   

 6. Tests.   

 7. Detailed drawing reviews.   

 8. System and program technical reviews.   
 
Describe the planned involvement of (and coordination to obtain) end-user personnel (e.g., operators, 
maintainers, trainers, and support personnel) in assessing the design, operation, maintenance, training, 
and support of the system. Describe and provide a rationale for the methodology and human 
performance criteria to be used.   

(j) Human Systems Integration in procedure development. Describe the HSI domain area practitioner 
or subject matter expert role in creating, reviewing, and validating procedures for users. This involves 
activities such as developing operator manuals, interactive electronic technical manuals, and training 
media.   
  
(k) [Reserved]  
  
(l) [Reserved]   
  
(m) [Reserved]  
  
(n) [Reserved]  
  
(o) [Reserved]  
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(p) Human Systems Integration in verification and validation. Describe HSI domain area practitioner 
or subject matter expert participation in the contractor’s integrated test and evaluation program, 
including developmental (DT), operational (OT), and/or combined DT/OT planning or test execution. 
Describe how (e.g., methods, metrics, and tools) and when the contractor will verify the design for 
compliance with HSI requirements. Identify the number and role(s) of HSI personnel who will 
support test and evaluation. Provide a summary schedule that depicts HSI tests, evaluations, and other 
verification activities (inspections, analyses, and demonstrations) in support of program milestones.  
   
(q) Data sources. Identify contractor, industry, technical society, and government standards,  
handbooks, and other documents that will be applied to HSI domain integration activities and any 
proposed tailoring.   
  
(r) Human Systems Integration data products. Identify and briefly describe each HSI deliverable or 
accessible data product specified in the contract.  
   
(s) Time-phase schedule and level of effort. Provide a milestone chart that identifies each separate 
HSI activity to be accomplished during the contract period of performance. Include key HSI decision 
points and their relationship to program milestones. Provide information on the proposed number of 
personnel on an annual basis.   
  
(t) HSI quality control. Describe the approach for assessing and reporting on the quality (relative 
success and progress) of the overall HSI effort and each HSI domain over the course of the contract. 
Describe the:  
 
 1. Approach for assessing the following contributors to HSI success.   

 2. Implementation of HSI policy and processes.  

 3. Implementation of a human-centered design process;   

 4. Education and qualifications of HSI personnel.  

 5. HSI involvement in subcontractor requirements and selection.   

 6. Availability and use of HSI tools.   

 7. HSI participation in testing and verification.   
 
End of DI-HFAC-81743A/T (SMC).   
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