

SMC Tailoring SMC-T-005 15 May 2015

Supersedes: SMC-T-005 (2014)

Air Force Space Command

SPACE AND MISSILE SYSTEMS CENTER TAILORING

RISK MANAGEMENT SUPPLEMENT TO IEEE-15288.1

APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED

FOREWORD

1. This tailoring document defines the Government's requirements and expectations for contractor performance in defense system acquisitions and technology developments.

2. This SMC tailoring was developed by the SMC/EN Risk Management Advisor and comprises tailoring to the risk management requirements of IEEE-5288.1, *Standard for Application of Systems Engineering on Defense Programs*. The major changes from the 2014 version include update of references/links and clarification of risk handling plan requirements (Section 3.2.3 a. 11).

3. Beneficial comments (recommendations, changes, additions, deletions, etc.) and any pertinent data that may be of use in improving this document should be forwarded to the following addressee using the Standardization Document Improvement Proposal appearing at the end of this document or by letter:

Division Chief, SMC/ENE SPACE AND MISSILE SYSTEMS CENTER Air Force Space Command 483 N. Aviation Blvd. El Segundo, CA 90245

4. This tailoring document has been approved for use on all Space and Missile Systems Center/Air Force Program Executive Office - Space development, acquisition, and sustainment contracts.

think Alt

Mr. David Davis, GG-15, DAF SMC Chief Systems Engineer

Mr. Thomas Fitzgerald, SES, DAF SMC Director of Engineering

Mr. Nick Awwad, GG-15, DAF SMC/ENE

Contents

1.	INT	ENT OF THIS TAILORING DOCUMENT	. 1
2.	CON	NTEXT	. 1
2	.1.	ISO-IEC-IEEE-15288: 2015, Systems and Software Engineering — System Life Cycle processes	
2	.2.	IEEE-15288.1: 2015, Standard for Application of Systems Engineering on Defense Programs	. 1
3.	SMO	C TAILORING OF IEEE 15288.1	. 2
3	.1.	GENERAL RISK MANAGEMENT TAILORING INSTRUCTIONS	. 2
3	.2.	SPECIFIC RISK MANAGEMENT TAILORING LANGUAGE	. 2
	3.2.1	1 Risk Management Program	. 2
	3.2.2	2 Required Products	
	3.2.3	-	
4.	APP	PLICABLE DOCUMENTS	. 5

Space and Missile Systems Center Risk Management Supplement to IEEE-15288.1.

1. Intent of this Tailoring Document

This tailoring document is an organizationally-unique supplement to the industry-consensus systems engineering standard, adding risk management requirements that have been deemed valuable by USAF and the Space and Missile Systems Center (SMC) for mission assurance/success of high-reliability space systems. This tailoring document supplements IEEE 15288.1-2015 Clause 6.3.4, Risk Management Process.

2. Context

2.1. ISO-IEC-IEEE-15288: 2015, Systems and Software Engineering — System life cycle processes

ISO-IEC-IEEE 15288 is the DOD-adopted standard for systems engineering.¹

2.2. IEEE-15288.1: 2015, Standard for Application of Systems Engineering on Defense Programs

IEEE 15288.1 is an addendum to ISO-15288 for application of systems engineering on defense programs that was developed by a joint services working group under the auspices of the Defense Standardization Council. The Joint DOD Systems Engineering working group was led by industry and the SMC Chief Systems Engineer on behalf of DOD. This systems engineering standard was developed in conjunction with IEEE 15288.2, Technical Reviews and Audits on Defense Programs, and coordinated with SAE International's EIA-649-1, Configuration Management for Defense Programs. IEEE 15288.1 was formalized as a standard by the IEEE's Computer Society. The balloting involved a broad range of government and industry members and was nearly unanimous. IEEE 15288.1 has been adopted by DOD for use on contracts.

¹ Notice – Adoption, Tier 2. http://quicksearch.dla.mil/qsDocDetails.aspx?ident_number=213120

3. SMC Tailoring of IEEE 15288.1

3.1. General Risk Management Tailoring Instructions

The requirements in this document shall be used in conjunction with ISO-IEC-IEEE 15288 and IEEE 15288.1 on contract.

The requirements of this document shall prevail in the event of conflict between this document and ISO-IEC-IEEE 15288 or IEEE 15288.1.

This document. SMC-T-005 (2015), *Risk Management Supplement to IEEE 15288.1*, provides additional requirements to IEEE 15288.1-2015 and shall be:

- 1. Normative (requirements rather than informative guidance),
- 2. Tailored appropriately for specific acquisition/contract considerations, and
- 3. Implemented as part of the performance of IEEE 15288.1 Task 6.3.4, Risk Management Process.

3.2. Specific Risk Management Tailoring Language

3.2.1 Risk Management Program

The contractor shall establish and implement a risk management program that includes and integrates the required systems engineering considerations specified in this document.

3.2.2 Required Products

- a) Risk Management Plan
- b) Risk List

3.2.3 Required Product Attributes

- a. The Risk Management Plan:
 - (1) Specifies a process that plans and documents the risk management process, identifies and adjudicates candidate risks, analyzes approved risks, develops and implements risk handling plans for all medium and high risks (and selected low risks), monitors progress associated with the implemented risk handling plans and feeds this information back to prior process steps, and documents risk information.
 - (2) Includes a risk management planning process step that incorporates items necessary to develop, implement, and document the risk management program via a Risk Management Plan (RMP) or equivalent. Relevant items may include a description of the risk management process steps (with inputs,

methodologies or approaches, and outputs per step), candidate risk categories, ground rules and assumptions, roles and responsibilities for implementing risk management, risk board(s) and membership(s) as appropriate, metrics for monitoring and evaluating risk management results, provisions for risk management training, a description of risk management software used and/or templates for risk reports and reviews, and references.

- (3) Includes a methodology for risk identification that encompasses both toplevel approaches such as products (e.g., Work Breakdown Structure (WBS), processes, requirements/critical parameters, risk categories) and lower-level approaches (e.g., affinity; brainstorming; checklists; critical/near-critical path; diagramming methods; expert opinion; failure and reliability information; lessons learned from analogous programs; scenario analysis; strengths, weakness, opportunities, threats; trigger questions). See the Air Force Space and Missile Systems Center Risk Management Process Guide, Section 3.2, 5 September 2014 (or later version)2 for additional information. While ad hoc risk identification may use one or more lower-level approaches, comprehensive risk identification should use one or more toplevel approaches coupled with one or more lower-level approaches.
- (4) Includes an established process for continued identification of risks throughout the program life cycle.
- (5) Includes risks associated with contractually identified variations, uncertainties, and evolutions in system environments.
- (6) Analyzes risks in terms of the likelihood (probability) of occurrence and the resulting consequence (impact) with regards to cost (including life-cycle costs), schedule, and technical. If qualitative methodologies are used (e.g., risk scales), the likelihood and consequence values are estimated and converted to risk levels (low, medium, and high) using the maximum of the resulting likelihood value(s) and the maximum of the three consequence values (cost, schedule, and technical) with a risk mapping matrix (e.g., AFPAM 63-128, 2014³, Figure 12.2). (Note: Mathematical operations performed on likelihood and consequence values may yield erroneous results.) The qualitative risk analysis includes cost, schedule, and technical (including but not limited to design, integration, manufacturing, support, technology, and threat) uncertainties and sensitivity to program, product, and process assumptions. The qualitative risk analysis also includes a methodology for prioritizing risks that have identical likelihood and consequence values.

² https://acc.dau.mil/CommunityBrowser.aspx?id=715033&lang=en-US

³ http://www.e-publishing.af.mil/ [search for "AFPAM63-128"]

- (7) Cost, performance, and schedule risks are analyzed using appropriate quantitative methods (e.g., Monte Carlo simulation), and include uncertainties and sensitivity to program, product, and process assumptions.
- (8) Includes the activities and criteria for identifying, analyzing, validating, and transitioning critical technologies from technology development and demonstration programs, including commercially developed technologies.
- (9) Includes technology readiness level (TRL) in performance, affordability, and life-cycle processes in the criteria. (Note: TRL and other readiness level scores are not risk because they are unrelated to the consequence dimension. They are, however, indicators of portions of the probability dimension of risk.)
- (10) Includes a structured process for evaluating risk handling options and developing a risk handling strategy (option plus implementation approach). At a minimum, the assumption (acceptance), avoidance, mitigation (control), and transfer options should be examined, the "best" option selected, and a suitable implementation approach developed for that option (or hybrid of multiple options).
- (11) Includes an approach for developing risk handling plans for all medium and high risks and selected low risks. Resources necessary to implement each activity contained in the risk handling plan should be identified and specified whether/not the resources are part of the baseline program. Risk handling activities (or at a minimum a subset of the handling activities) should be included in the program's Integrated Master Schedule (IMS). A risk waterfall/burndown (graphical) chart (including a listing of handling activities) should be developed for each implemented risk handling plan that includes actual vs. planned progress associated with both risk level and schedule for the implemented risk handling plan and its activities. Low risks not requiring risk handling plans are documented in a program watch list and periodically re-evaluated to ensure that suitable progress is being made to either close the risk or reduce it to an acceptable level.
- (12) Includes secondary risk handling strategies for moderate and high risks as appropriate.
- (13) Includes a risk waterfall/burndown chart methodology for periodically monitoring (e.g., monthly, and at other times when needed) actual vs. planned progress for implemented risk handling plans and associated activities in terms of risk likelihood and consequence scores (and risk level), schedule (IMS) and appropriate metrics and technical performance measures (TPMs). This information is fed back to update the: 1) risk handling plans, 2) risk analysis results, 3) risk identification information, and 4) risk management planning as needed.

- b. The Risk List:
 - (1) Includes suitable documentation for all low, medium, and high risks, and all risk identification, risk analysis, risk handling, and risk monitoring information.
 - (2) Includes a separate list of all watch list items. The resulting risk lists are maintained in a suitable database that will permit interrogation of and updates to information over the life of the program.

4. Applicable Documents

The following documents form a part of this document to the extent specified herein. Unless otherwise specified the issues of these documents are those cited in the solicitation or contract.

- ISO-IEC-IEEE-15288: 2015, Systems and Software Engineering System life cycle processes.
- IEEE-15288.1: 2015, Standard for Application of Systems Engineering on Defense Programs.

SMC Standard Improvement Proposal								
INSTRUCTIONS								
 Complete blocks 1 through 7. All blocks must be completed. Send to the Preparing Activity specified in block 8. 								
NOTE: Do not use this form to request copies of documents, or to request waivers, or clarification of requirements on current contracts. Comments submitted on this form do not constitute or imply authorization to waive any portion of the referenced document(s) or to amend contractual requirements. Comments submitted on this form do not constitute a commitment by the Preparing Activity to implement the suggestion; the Preparing Authority will coordinate a review of the comment and provide disposition to the comment submitter specified in Block 6.								
SMC STANDARD		1. Document Number		2. Document Date				
CHANGE RECOMMENDATI	ON:	SMC-T-005		2015				
3. Document Title	3. Document Title Risk Management Tailoring of IEEE-15288.1							
4. Nature of Change (Identify paragraph number; include proposed revision language and supporting data. Attach extra sheets as needed.)								
5. Reason for Recommendation								
6. Submitter Information								
a. Name			b. Organization					
c. Address			d. Telephone					
e. E-mail address			7. Date Submitted					
8. Preparing Activit	y	1	o, CA 91245					

February 2013